

अश्वनी लोहानी
ASHWANI LOHANI



सत्यमेव जयते



एक कदम स्वच्छता की ओर

अध्यक्ष, रेलवे बोर्ड
एवं
पदेन प्रमुख सचिव, भारत सरकार
रेल मंत्रालय

CHAIRMAN, RAILWAY BOARD
&

EX-OFFICIO PRINCIPAL SECRETARY
GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS

D.O. No. 2018/W-I/Genl./Target 2018-19

New Delhi, dated 9-05-2018

Dear Shri Chaube,

We have set ourselves very challenging targets for commissioning of new lines, gauge conversion and doubling projects in line with the announcement made in the Budget 2018-19. Works Directorate has already worked out detailed month-wise plans after consultation with all Zonal Railways and PSUs. Targets for your railway are annexed.

2. Needless to say, timely commissioning of these projects calls for meticulous planning in respect of preparatory works like approval of plans, arrangement of materials, fixing of executing agencies, creation of posts for maintenance of new assets, fixing of tentative dates for CRS inspection, PNI/NI etc. Timelines for these activities have to be so prepared in advance that the final outcome of commissioning of the projects for traffic is accomplished within the deadline.

The tendency to keep most of the works for the last quarter must be avoided. All Zonal Railways must set up a system through which progress of finalization of ESP, SIP, SWR and other inputs required to achieve the targets are reviewed and monitored at the level of AGM and problems, if any, are brought to your notice as soon as your intervention becomes necessary. You may also set up a system of periodical monitoring at your level.

3. I shall like to be apprised of the action taken and progress achieved on the above.

With best wishes,

Encl.: As above.

Yours sincerely,


(ASHWANI LOHANI)

Shri Vishwesh Chaube,
General Manager,
Northern Railway,
New Delhi.

PLANNING OF COMMISSIONING IN 2018-19 Northern Railway

SN	State	Rly	Plan Head	Name of Project	Section Targeted for commissioning in 2018-19	Length (in km)	Tentative month of commissioning
1	HP	NR	NL	Nangal Dam-Talwara	Amb Andaura-Daulatpur	16	April'18
2	UP	NR	DL	Meerut-Muzaffarnagar	Khatauli -Muzaffarnagar	22	Sep.'18
3	DLI	NR	DL	New Delhi- Tilak Bridge 5th & 6th Line	New Delhi- Tilak Bridge 5th & 6th Line	7	Aug.'18
4	UK	NR	DL	Haridwar-Laksar (27.03 Km)	Haridwar-Laksar	27.03	Nov.'18
5	UP	NR	DL	Muzaffarnagar-Tapri	Tapri-Telheri Buzurg	18	Nov'18
6	UP	NR	DL	Bhadoi-Janghai	Suriawan-Sarai-Kansarai-Janghai	15.7	May.'18
7	UP	NR	DL	Lohta-Bhadoi	Sewapuri-Bhadoi	21.95	May.'18
8	HY	NR	DL	TKD-Palwal	Ballabgarh-TKD	12	Jun'18
9	UP	NR	DL	Muzaffarnagar - Tapri	Muzaffarnagar-Bamanheri-Rohankalan	12	Jan.'19
10	UP	NR	DL	Rosa -Sitapur	Rosa-Uchaliya	12.84	Oct.'18
11	UP	NR	DL		Uchaliya-Janikhera	18.34	Jan.'19
12	UP	NR	DL		Janikhera-Maingal Ganj	10	Feb'19
13	UP	NR	DL	Mansa-Bhatinda	Cabin C-Bhatinda	2	Nov.'18
14	UP	NR	DL	Phaphamau-Allahabad	Phaphamau-Allahabad	13	Oct.'18/Dec.'1
15	UP	NR	DL	Alamnagar-Utratia	Alamnagar-Utratia	10	Dec.'18
16	UP	NR/RVNL	DL	Utratia-Rae Bareli (65.6 km)	Utratia-Sri Rajnagar	29.26	Feb-19
17	UP	NR/RVNL	DL	Raebareli - Amethi (60.1 km)	Amethi-Jais	28.74	Mar-19
		NR		TOTAL		275.86	