

ನೈಋತ್ಯ ರೈಲ್ವೆ/ದಕ್ಷಿಣ ಪಶ್ಚಿಮ ರೇಲ್ವೆ/SOUTH WESTERN RAILWAY

प्रधान मुख्य संकेत व दूरसंचार अभियंता का कार्यालय, प्रथम मंजिल, रेल सौधा, गदग सडक, हुब्बल्ली।

Principal Chief Signal & Telecom Engineer, Rail Soudha, Gadag Road, Hubballi-20

सं. SG/SWR/Passenger Amenity/39/Vol.III/E:2-7

दिनांक: 31.03.2022

व.मं.सं.व.दूरसं.अभि/बेंगलूरू

Sr. DSTE/SBC

विषय: Inauguration of SVMB station and planning of activities related to shifting of trains.

संदर्भ: Letter No. C.518/Special/2021-22 dated 28.03.2022.

With reference to the above, copy of letter received in connection with Inauguration of SVMB station and planning of activities related to shifting of trains is enclosed herewith for necessary in regard to Coach Indication Boards at PF-1 in SVMB station.

संलग्न: As above.

Madhavi

31.3.22

(माधवि/Madhavi)

मुख्य संचार अभियंता/Chief Communication Engineer
कृते प्र.मु.सं.एवं.दूरसं.अभि/दपरे/For PCSTE/SWR



Sub:-Inauguration of SMVB station and planning of activities related to shifting of Trains.

1. With reference to the above subject, In Phase-I, the following 06 pairs of Trains are planned for shifting to SMVB.

Sl. No.	Date of Intial service	T. No.	From-To	Frequency	Days of Service	Maintenance type	Shifting from
1	08.04.2022	12889-Express.(SER)	TATA-YPR	Weekly	Fri	SM	YPR
	11.04.2022	12890-Express (SER)	YPR-TATA	Weekly	Mon		
2	08.04.2022	22351-Express.(ECR)	PPTA-YPR	Weekly	Fri	SM	YPR
	11.04.2022	22352-Express(ECR)	YPR-PPTA	Weekly	Mon		
3	10.04.2022	12845-Express.(ECOR)	BBS-BNC	Weekly	Sun	PFTR	BNC
	11.04.2022	12846-Express.(ECOR)	BNC-BBS	Weekly	Mon		
4	10.04.2022	12835-Express.(SER)	HTE-YPR	Bi-weekly	Tue/Sun	PFTR	YPR
	07.04.2022	12836-Express(SER)	YPR-HTE	Bi-weekly	Tue/Thur		
5	09.04.2022	18637-Express.(SER)	HTE-BNC	Weekly	Sat	PFTR	BNC
	12.04.2022	18638-Express.(SER)	BNC-HTE	Weekly	Tues		
6	11.04.2022	22863 Express (SER)	HWH-YPR	Weekly	Mon	PFTR	YPR
	06.04.2022	22864 Express (SER)	YPR-HWH	Weekly	Wed		

2. An inaugural Special Train from SMVB to VSKP (Vishakhapatnam) consisting 18 LHB Coaches(ACCW-1,ACCN-3,GSCN-8,GS-4 and Power cars-2= Total 18 Coaches) is tentatively planned with open timings. As Agreed by CPTM/E.Co.R, new coaches will be provided by E.Co.Railway for inaugural run. Further regular weekly service is likely to commence from 11.04.2022.

3(a) After formal notification for the shifting of Trains by the operating department, the information shall be given to ARP (Advanced Reservation Period) for future passengers.

3(b) For the passenger who are already book the tickets the necessary information regarding change of originating point (i.e to SMVB) shall be intimated to the passengers through individual SMS and dissemination of information through Print and Electronic Media. Necessary regular announcements and information booths will be provided.

3(c) BMTC authorities shall be intimated to provide adequate buses to SMVB station.

4) Mechanical Aspects:

- For the SM/PFTR of the above 6 Trains, arrangements have been made.

5) Commercial Aspects:

a) Ticketing:

- Out of seven counters three counters will be operated for issuing of UTS cum PRS (2 UTS and 1 PRS) counters.
- Currency counting machine will be made available before inauguration.
- All computers, printers and other peripherals are available at the site and will be installed and made operational before inauguration.
- 8 Booking staff already been identified and will be deputed before inauguration.
- ATVMs (Automatic Ticket Vending Machines) will be installed by 30.03.2022.

b) Passenger Display System:

- 1 RDN installed in the concourse along with coach indication board on PF-1 will be made operational before inauguration.

c) Catering:

- Two stalls in concourse area by IRCTC will be made functional two days before the inauguration.
- On plat form No.1, Four stalls including 02 catering, 01 milk vending stall and 01 multipurpose stall will be made functional before the inauguration.
- On platform No.2/3, 4 stalls including 2 catering, 1 milk stall, 01 Multipurpose stall will be made operational before the inauguration.

d) Parking Contract:

- Contract available will be made operational before inauguration.

e) Pay & Use toilets :

- Contract available and will be in operation before the inauguration.

f) Battery Operated Cars (BOC) :

- Contract available and 02 cars shall be made available before inauguration.

g) Commercial Staff :

- 08 Booking office staff have been identified and shall be deployed before the inauguration.
- 02 Dy SMR (Commercial), 06 TC staff shall be deployed before the inauguration.
- 08 Parcel staff shall be deployed before the inauguration.

h) Parcel Office:

- All the Parcel activities will be handled from the temporary Parcel office before the inauguration.


i) TTE Rest Room:


- The TTE Rest Room will be made available before the inauguration.


6) Operating Staff :

- Adequate SMs staff already available and additional two shifts of 06 Pointsman (06) will be mobilized.

This is for kind information pl.


(R V N Sarma) 28.03.22
CRSE/SWR


(P Rajalingam Basu) 28.03.22
CPTM/SWR


(Dr. Anup Dayanand Sadhu)
CCM/PS & Catg

Secretary to GM: For kind information of GM pl.

Copy to :

PCOM, PCCM, PCME, PCSTE, PCEE, CAO/CN, PCSC, DRM/SBC – for kind information and necessary action pl.