

अश्वनी लोहानी
ASHWANI LOHANI



अध्यक्ष, रेलवे बोर्ड
एवं
पदेन प्रमुख सचिव, भारत सरकार
रेल मंत्रालय
CHAIRMAN, RAILWAY BOARD
&
EX-OFFICIO PRINCIPAL SECRETARY
GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS

D.O. No. 2018/W-I/Genl./Target 2018-19

New Delhi, dated 9-05-2018

Dear Shri Prasad,

We have set ourselves very challenging targets for commissioning of new lines, gauge conversion and doubling projects in line with the announcement made in the Budget 2018-19. Works Directorate has already worked out detailed month-wise plans after consultation with all Zonal Railways and PSUs. Targets for your railway are annexed.

2. Needless to say, timely commissioning of these projects calls for meticulous planning in respect of preparatory works like approval of plans, arrangement of materials, fixing of executing agencies, creation of posts for maintenance of new assets, fixing of tentative dates for CRS inspection, PNI/NI etc. Timelines for these activities have to be so prepared in advance that the final outcome of commissioning of the projects for traffic is accomplished within the deadline.

The tendency to keep most of the works for the last quarter must be avoided. All Zonal Railways must set up a system through which progress of finalization of ESP, SIP, SWR and other inputs required to achieve the targets are reviewed and monitored at the level of AGM and problems, if any, are brought to your notice as soon as your intervention becomes necessary. You may also set up a system of periodical monitoring at your level.

3. I shall like to be apprised of the action taken and progress achieved on the above.

With best wishes,

Encl.: As above.

Yours sincerely,


(ASHWANI LOHANI)

Shri N. K. Prasad,
General Manager (Const.)
North East Frontier Railway,
Guwahati.

PLANNING OF COMMISSIONING IN 2018-19 North East Frontier Railway

SN	State	Rly	Plan Head	Name of Project	Section Targeted for commissioning in 2018-19	Length (in km)	Tentative month of commissioning
1	Tripura	NFR	NL	Agartala - Sabroom	Santirbazar-Balonia	10	Aug.'18
2	Assam	NFR	NL	New Maynaguri-Jogighopa with GC of New Mal-Changrabandha	Alamganj-Bilasipara	28	Feb'19
3	Assam	NFR	NL	Teteliya - Byrnihat	Teteliya - Kamlazari	10.00	Aug.'18
4	Assam & NE Region	NFR	NL	Bogibeel Bridge (DBRT)	Bogibeel Bridge and North & South Bank	33.10	Jun'18
5	WB	NFR	NL	Haldibari - International Border	Haldibari - International Border	3.00	May.'18
6	Assam	NFR	DL	Lumding - Hojai Patch Doubling	Hojai-Dholpukhuri-Lanka - Habaipur	19.87	Dec.'18
7	MANIPUR	NFR	NL	Jiribam - Tupul - Imphal (110.625 Km)	Vangaichungpao -Kaimai-Kambiron	24.3	Feb'19
8	Assam & Nagaland	NFR	NL	Dimapur (Dhansiri) - Kohima (Zubza) (91.75 km)	Dhansiri- Sukhovi	16	Mar'19
9	Assam	NFR	NL	New Maynaguri - Jogighopa (288.88 Km)	Bilaspara - Chapar	21	Feb'19
10	Tripura	NFR	NL	Agartala - Sabroom	Belonia-Sabroom	38.8	Feb'19
11	WB	NFR	DL	Ambari Falakata - New Maynaguri (36.52 Km)	New Domohani- New Maynaguri (Y-leg connection to New Maynaguri)	5.86	Mar'19
12	Assam	NFR	DL	Bongaigaon - Goalpara - Guwahati (142.00 Km)	New Bongaigaon - Majgaon	8.55	Feb'19
13	Assam	NFR	DL	Digarua - Hojai (102 km)	Tertelia - Khetri - Barahu - Jagiroad	17.95	Feb'19
14	Assam	NFR	DL	Digarua - Hojai (102 km)	Hojai-Kanpur	25	Feb'19
15	WB	NFR	DL	New Maynaguri-Gumanihat	New Maynaguri- Betgara	4.6	Feb'19
16	Assam	NFR	DL	Lumding - Hojai Patch Doubling (44.92 Km)	Lamsakhang -Patharkhola - Lumding	14.36	Feb'19
17	Bihar	NFR/IRCON	NL	Jogbani - Biratnagar	Bathnaha - Nepal Custom Yard	8	Oct'2018
		NFR			TOTAL	288.39	