

## SOUTH CENTRAL RAILWAY

वरिष्ठ मंडल परिचालन प्रबंधक कार्यालय

O/o. Sr. Divisional Operations Manager,

परिचालन शाखा/Operating Branch,

हैदराबाद मंडल/Hyderabad Division,

मिर्कंदराबाद/Secunderabad.

No.Y/T/164/FM-TMX/NI/2021

दिनांक/ Date: 03.03.2021.

CPTM/SC

Sub: Pre NI &amp; NI program of FM-BDVL-UR-TMX stations on SC-DHNE section - Reg. (Revised)

Ref : i) Railway Board Lr. No.2010/CHG/37/1(SCR) dated 02.03.2021

ii) CPTM/SC's Lr. No. T/454/Pre-NI &amp; NI/HYB/2020 dated 02.03.2021

iii) CPM/RVNL's Lr. No. RVNL/SC/MMTS/FM-UR/SPL. Dated 02.03.2021

With reference to the above, the work of MMTS Phase-II Doubling with Electrification between Falaknuma - Umdanagar section of Hyderabad Division was sanctioned and the Pre-NI & NI working is proposed to carry out from 06.03.2021 to 19.03.2021 for commissioning of Double line. Same has been postponed to 13.03.2021 to 26.03.2021.

Vide Ref. i, the railway board desired that the 05 days of NI days are high and the same to be reviewed to minimize the NI days. But vide Ref. iii, RVNL requested to keep the NI working program for 05 days as scheduled due to day wise hectic activities.

In view of GM's Inspection, RVNL has been re-scheduled the PRE-NI & NI working program is as follows.

- PRE NI – 09 days (D-9 to D-1) from 13.03.2021 to 21.03.2021
- NI – 05 days (D-Day to D+4) from 22.03.2021 to 26.03.2021
- D+5 included CRS inspection

Repercussions: Enclosed(वेंकन्ना .बी / Venkanna. B)  
Sr.DOM/HYBi) Coaching Repercussions : D-9 to D+4Cancellations : NILDiversions :

Day	Nature of work	Train no.	JCO	Diverted Via
D-9 13.03.2021 To D-1 21.03.2021	Pre NI With 04hrs Block	NIL	NIL	NIL
D-Day 22.03.2021	NI With 04hrs Block	07652 KCG-CGL	22.03.2021	SC, SUH, GTL
		02781 TPTY-NZM	22.03.2021	GTL, SUH. SC
		02766 AMI-TPTY	22.03.2021	SC, SUH, GTL
		02785 KCG-MYS	22.03.2021	SC, SUH, GTL

D+1 23.03.2021	07652 KCG-CGL	23.03.2021	SC, SUH, GTL
	02785 KCG-MYS	23.03.2021	SC, SUH, GTL
	02770 SC-TPTY	23.03.2021	SC, SUH, GTL
D+2 24.03.2021	07652 KCG-CGL	24.03.2021	SC, SUH, GTL
	02785 KCG-MYS	24.03.2021	SC, SUH, GTL
	06734 OKHA-RMM	23.03.2021	SC, SUH, GTL
	02781 TPTY-NZM	24.03.2021	GTL, SUH, SC
D+3 25.03.2021	07652 KCG-CGL	25.03.2021	SC, SUH, GTL
	02766 AMI-TPTY	25.03.2021	SC, SUH, GTL
	02785 KCG-MYS	25.03.2021	SC, SUH, GTL
D+4 26.03.2021	07652 KCG-CGL	26.03.2021	SC, SUH, GTL
	02785 KCG-MYS	26.03.2021	SC, SUH, GTL
	02770 SC-TPTY	26.03.2021	SC, SUH, GTL
	02781 TPTY-NZM	26.03.2021	SC, SUH, GTL

**Partial Cancellations :** NIL

ii) **Parcel Train Repercussions :** D-9 to D+4

**Cancellations :** NIL

**Partial Cancellations :** NIL

**Diversions :** D-9 to D+4

Sl. No	Train No.	JCO	No. of Days	Diverted Via	Skipping Stoppage
1)	00761 (RU-NZM) DHOODH SPL	13.03,14.03, 16.03, 18.03, 20.03, 21.03, 23.03, 25.03	8 Days	GTL,SUH, RC, SC Instead of DHNE, KRNT, KCG	KRNT, KCG
2)	00762 (NZM-RU) DHOODH SPL	13.03, 15.03, 16.03, 18.03, 20.03, 22.03, 23.03, 25.03	8 Days	SC, RC, SUH, GTL Instead of KCG, KRNT, DHNE	KCG, KRNT
3)	00617 (SBC-DMV) PCET	14.03, 21.03	2 Days	SBC-YPR-JTJ-RU-GDR Instead of DMM, DHNE, KCG	KRNT, MBNR, KCG
4)	00618 (DMV-SBC) PCET	10.03, 17.03	2 Days	GDR-RU-JTJ-YPR-SBC Instead of KCG, DHNE, DMM	KCG, MBNR, KRNT
5)	00619 (SBC-GHY) PCET	16.03, 23.03	2 Days	SBC-YPR-JTJ-RU-GDR Instead of DMM, DHNE, KCG	KRNT, MBNR, KCG
6)	00620 (GHY-SBC) PCET	13.03, 20.03	2 Days	GDR-RU-JTJ-YPR-SBC Instead of KCG, DHNE, DMM	KCG, MBNR, KRNT

iii) **Freight Trains:**

a) All freight trains on Pre NI & NI days shall be regulated during the Block.

b) Due to the diversion of Coaching trains the free paths will be utilized for the movement of more freight trains after clearance of Block.

c) All CMCT Bound trains from SC shall be diverted Via DHNE/RC during NI period.