    Annexure ‘E’

PROGRESS OF CONSTRUCTION WORKS & CONVERSION PROJECTS
PROGRESS OF MAJOR WORKS (Works costing more than 5 crores) April, 2017
 (Figures in crore of Rs.)

	S N
	Category
	Detail of works
	PB

Item

No.

(17-18)
	Year of sanction
	Anti. Cost
	Exp. up to Mar.,17
	Current year
	Physical progress
	Remarks

	
	
	
	
	
	
	
	Outlay 2017-18
	Exp.
	
	

	1. 
	New Line
	Dausa – Gangapurcity 

(92.67 km)
	1
	1996-97
	780.98
	338.97
	60.00
	3.63


	52%
	(a)Dausa-Deedwana (35.44 km) section - (Spill over)

· Earthwork, blanketing, Ballast supply, major bridges & minor bridges completed. 

· 37.90 Km track linking has been completed in the section. 

· Station buildings (4) - Up to roof level completed on 2 stations. 

· Tender for Flash butt Welding (6,400) - Contract awarded on 16.11.2016, work is in progress.
· For ROB (1 no.), Railway Span: Completed except crash barrier & expansion joint, finishing work.  Approaches: Work is in progress.

· 12 LHS have been completed out of 14 so far. 

· For Platform shelters, water supply, and road approaches and other passenger amenities, Contract awarded on 16.11.2016. 

· For P way/track works, contract awarded on 06.12.16.
· This project is targeted to complete by June, 2017.
(b)Gangapur City-Khuntla section (11.78 km) - Targetted section (TDC-28.2.18)
· Earth work completed during the month Nil cum, cumulative progress is 1,19,000 cum out of 2,27,000  cum. 

· Balnketing completed during the month Nil cum, cumulative progress is 2,000 cum out of 31,000cum. 

· Minor bridges completed during the month – Nil cumulative progress – 05 out of total 12. 

· ROB completed during the month – Nil cumulative progress – 01 out of total 06. 

· LHS completed during the month – Nil cumulative progress – Nil out of total 01. 

· Ballast supply completed during the month - Nil cum, cumulative progress is Nil cum out of 34,500 cum.
· Track linking completed during the month - Nil, cumulative progress is Nil out of 14.28 km. 

· Station building completed during the month - Nil, cumulative progress is Nil out of 02.
(c) Deedwana-Khuntla City (45.45 km) section - Non Targetted section

· Earthwork done during the month – Nil, cumulative progress – 20,43,000 cum out of total 21,20,000 cum.  

· Blanketing done during the month – Nil, cumulative progress – 1,59,000 cum out of total 2,74,000 cum.

· All major bridges completed.  

· Minor bridges completed during the month – Nil, cumulative progress – 26 out of total 30. 

· Tunnelling work done during the month – Nil, cumulative progress - 997 metres out of 2,120 metres length. Work terminated on 07.07.2015. Contract for balance work awarded on 23.09.2016.

· Revised estimate sanctioned by Railway Board vide letter No. 2000/W-1/NL/WR/1 dt. 07.03.2017.

	2. 
	New Line
	Ratlam-Dungarpur Via. Banswara (189.00 km) New line project
	3
	2011-12
	2417.24
	176.85
	91.00
	0.75


	6.25%
	· Rajasthan Govt. has expressed inability to share the cost of project, therefore Railway Board, vide letter No. 2011/WI/NWR/NL/20 dt. 22.03.20174, has decided to freeze the project and stop the construction activities on the project on as-is basis.

	3. 
	New Line
	Thiyat Hamira - Sanu (58.5 km)
	4
	2013-14


	262.46
	71.78
	45.00


	2.64
	20%
	· Work sanctioned in 2013-14. 

· RSMML deposited Rs. 118.46 cr. with Rly. on 23.05.2013 towards their share of cost.

· Detailed Estimate costing Rs. 262.46 cr. sanction by GM/NWR on 08.07.2015. Sanction Letter No. NWR/HQ/ S&C/444283904 dt. 08.7.2015.
· Integrated contract of Civil & Electrical work costing Rs. 117.34 cr. awarded on 23.03.2016. The mobilization of machineries, manpower and other establishment started at site. 

· 1564.19 Bigha (253.46 Hect.) (Govt. land)

(a) State authority accorded approval for allotment vide letter, dated 29.02.2016.  

(b) Cost of land was paid to State on 15.03.2016.

(c) Office order was issued by DM/Jaisalmer on 12.05.16.

(d) Total land physically handed over to Railways and all land plans are signed jointly.

(e) Mutation of  55Hect. Land got done.

· 199.14 Bigha (32.28 Hect.) (Department Land + Gochar land) –

(a) State authority accorded approval for allotment of land vide letter, dated 03.06.2016. 

(b) Cost of land was paid to State Authority on 28.07.2016.  

(c) Office order issued on 08.07.2016.
(d) Land physically handed over to Railways and land plans are already signed jointly.
· 235.04 Bigha (38.07 Hect.) (Private Land) 

(a) The calculation for amount of compensation for private land (38.07 Hect.) has been got completed by nominated committee and submitted to the land acquisition officer (i.e. SDM).

(b) Notification of Section 19 published in Newspaper on 18.02.2016.

(c) Hearing done by land acquisition officer on 21/22.03.2016.

(d) Committee nominated by land acquisition officer in March'16

(e) Joint survey by nominated committee is completed in June '16,

(f) The award of compensation for Private Land (38.07 Hect.) has been got approved by Minister level (Government of Rajasthan).  Demand note raised by Land Acquisition Officer & same paid on 23.02.2017. 

· 9.17 Bigha (42.06 Hect.) (Forest Land) 

(a) The proposal has been forwarded to Government of India, Regional Office, Lucknow by Government of Rajasthan with approval of Minister of Forest. 

(b) Approval for allotment of equivalent non-forest land obtained on 08.07.2016.  Payment made to State Authority on 30.08.16.  

(c) Office order for compensatory land issued by DM office on 29.07.2016.

(d) REC meeting held on 05.01.17 at Regional Office, Lucknow and stage-I approval obtained.

· Earthwork done during the month – 37,000 Cum, cumulative progress – 11,11,000 cum out of total 27,50,000 cum.
· Minor bridges completed during the month 2, cumulative progress - 13 out of total 50.   

·  Ballast supply completed during the month is 8,576, cumulative progress is 10,459 cum out of 1,67,500 cum.

	4. 
	New Line
	Ajmer-Kota (Nasirabad-Jalindri) (145 km)
	5
	2013-14
	822.00
	0
	6.00
	0
	-
	· Work sanctioned in 2013-14. 

· Cost Rs. 822.00 cr. & ROR (-) 6.61%.

· CCEA sanction yet to be obtained by Railway Board.

	5. 
	New Line
	Pushkar - Merta (59 km)
	6
	2013-14
	323.00
	0
	0.01
	0
	-
	· Work sanctioned in year 2013-14. 

· Cost Rs. 323.00 cr. & ROR (-) 7.65%.

· CCEA sanction yet to be obtained by Railway Board.

	6. 
	New Line
	Ajmer (Nasirabad) - Sawai Madhopur (Chauth ka Barwara) via Tonk (165 km)


	7
	2015-16
	873.71
	0
	30.00
	0
	-
	· Work sanctioned in year 2015-16. 

· Cost Rs. 873.71 cr. & ROR (-) 7.25%.
· Cabinet Committee on Economic Affairs (CCEA) have approved on 22.2.14 (ref.  Rly. Bd's letter No. 2010/W-I/NWR/NL/8 Survey/Pt-I dt. 12.08.2015). 

· Project sanctioned with 50% share of cost and provision of free land by Govt. of Rajasthan. Consent for entering MOU awaited from State Govt. of Rajasthan. State Govt of Rajasthan advised vide letter dt. 12.05.16, 09.06.16 & 04.08.16 for signing the MOU. Now Rajasthan Govt. has refused to share the cost of project. 

· Contract for FLS work finalised on 28.03.2016 and work is in progress.

	7. 
	New Line
	Taranga Hill-Abu Road via Ambaji (89.38 km) new line project


	8
	2017-18
	1695.72
	0
	10.00
	0
	-
	· Work sanctioned in current year i.e. 2017-18. 

· Cost Rs.1695.72 cr. & ROR = (-) 6.59%.

· CCEA sanction yet to be obtained by Railway Board.

· DPR shall be prepared by August’ 17.

	8. 
	Gauge Conversion
	Ajmer-Chittaurgarh-Udaipur (300 km), incl. Material Modifications for extension from Udaipur to Umra (11 km), Mavli- Nathdwara (16 km),  Mavli Jn.-Bari Sadri (82.01 km) and 

Natdwara-New Nathdwara (10.8 km) new line.


	9
	1996-97
	855.16
	580.82
	120.00
	0.32
	100%

Balance section
11%
	(i) Ajmer-Chittaurgarh-Udaipur (300 km):- Work completed & section opened. 

(ii) Mavli-Nathdwara MM (16.00 Km):- CRS inspection done on 14.04.2011 and authorization for running of passenger trains at 100 Kmph issued on 15.04.2011. Section commissioned in 2011-12. 

(iii) Natdwara-New Nathdwara new line (10.8 km): - FLS completed.
(iv) Mavli Jn.-Bari Sadri (82.01 km) GC

(a)Mavli Jn.-Bhinder (41.01 km) Targetted section (TDC-31.01.18)
· Work sanctioned in 2013-14.  Field survey has been completed. Detailed Estimate costing Rs. 290.66 Cr. sanctioned by Railway Board on 27.11.2015. Preparation of L-section is in progress. Contract amounting to Rs. 137.40 Cr. awarded on 16.06.2016.

· Earthwork done during the month – 50,000 Cum, cumulative progress – 3,72,000 cum out of total 10,41,000 cum. 

· Minor bridges completed during the month 02, cumulative progress - 27 out of total 36. 
· Ballast supply completed during the month - Nil cumulative progress is 1,780 cum out of 81,780 cum.  

· Contract of FB welding awarded on 20.02.2017.

· Section has been closed from 01.11.2016 for taking up GC work. 
(b)Bhinder-Bari Sadri  (41.00 km) Non targetted section 

· Earthwork done during the month – 53,000 Cum, cumulative progress – 65,000 cum out of total 10,99,000 cum. 

· Minor bridges completed during the month 02, cumulative progress - 19 out of total 68. 
· Contract of FB welding awarded on 20.02.2017.

· Section has been closed from 01.11.2016 for taking up GC work.   

	9. 
	Gauge Conversion
	Jaipur-Ringus-Churu & Sikar-Loharu 

(320.04 km)          
	11
	2008-09
	941.04
	546.95
	195.00
	17.72
	100%

Balance section 60%


	(a) Sikar-Loharu (122.13 km) section 

· Section commissioned on 01.9.2015 and handed over to Open Line on 24.10.2015.
(b) Jaipur-Ringus-Sikar (107.45km) section

(i) Sikar-Palsana section (27 km) - Targeted section (TDC-30.12.17)
· Earth work completed during the month - Nil, cumulative progress is 25,000 cum out of 1,10,000 cum. 

· Major bridges completed during the month – Nil cumulative progress – Nil out of total 01. 

· Minor bridges completed during the month – Nil cumulative progress – Nil out of total 25. 

· Ballast supply completed during the month is 2,000 cum, cumulative progress is      47,000 cum out of 60,000 cum.
· Track linking completed during the month is 3.00 km, cumulative progress is 12.00 km out of 27.50 km. 

(ii) Palsana- Ringus (23 km) - Non targeted section 
· Tender for earthwork in embankment, cutting etc. and construction/alteration of service building, PF shelter, FOB etc. awarded on 17.11.2015 and work is in progress.

· Earthwork done during the month – Nil cumulative progress – 22,000 cum out of total 70,000 cum. 

· Ballast supply completed during the month is 1,509 cum cumulative progress is 27,941 cum out of 52,000 cum.
· Track linking completed during the month is Nil, cumulative progress is 1.30 km out of 23.00 km. 

· Section has been closed from 15.11.2016 for taking up GC work.  

(iii)Jaipur- Ringus (57.45 km) - Non Targetted section
· Tender for earthwork in embankment, cutting etc. and construction/alteration of service building, PF shelter, FOB etc. awarded on 17.11.2015 and work is in progress.

· Earthwork done during the month – Nil cumulative progress – 1,15,000 cum out of total 1,85,000 cum. 

· Ballast supply completed during the month is 3,704 cum cumulative progress is 30,604 cum out of 1,47,000 cum.
· Contract for Ringus - Detour alignment awarded on 24.06.2016. Land acquisition & Earthwork is in progress. 

· Section has been closed from 15.11.2016 for taking up GC work.  
(c) Sikar-Churu section (90.46 km)

(i)Sikar-Fatehpur Shekhawati (47.06 km) section

· CRS inspection held on 25 & 26.3.17. CRS Authorization given at 100 kmph on 27.3.2017 

(ii) Fatehpur Shekhawati- Churu (43.40 km) (Spill over)  (TDC-31.07.17)
· Earth work completed during the month is 10,000 cum, cumulative progress is 2,10,000 cum out of 2,75,000 cum. 

· All 10 Minor bridges completed.
· Ballast supply completed during the month is 5,000 cum, cumulative progress is  1,05,000 cum out of 1,40,000 cum.
· Track linking completed.
· All 03 station buildings completed out of 04. 

	10. 
	Gauge Conversion
	Himmatnagar-Udaipur (208.48 km)
	WR-12
	2008-09
	1161.64
	320.42
	180.00
	13.14
	55%
	(a) Udaipur-Kharwachanda (24.26 km) - Targetted section (TDC-28.02.18)

· The section has been blocked w.e.f. 01.01.2017, for gauge conversion.
·  Contracts for earthwork & minor bridges in Udaipur-Umra Section has not been awarded. The tender for this work was  opened on 15.02.2017 but got discharged due to withdrawal of offer by L-1 after opening of financial bid. Tender has been called again and will be reopened on 17.05.17. 
· Contract for superstructure of major bridges in Umra-Kharwa Chanda section is yet to be called for major bridges No. 251 & 19( 7 Nos composite girders of 24.40 m. span) NIT has been vetted by finance on 08.05.17.
· NIT for construction of 20 Nos. quarters on Kharwa Chanda is under technical  check. 
· Contract for track dismantling & linking for the  entire section has not been awarded. The tender for this work was  opened on 15.02.2017 but got discharged due to withdrawal of offer by L-1 after opening of financial bid. Tender has been called again and will be reopened on 17.05.17
· Apart from that total 11,00,000 Lac cum. Earthwork, 43 minor bridges and 80,000 cm ballast supply to be done which will be a critical activity. 
(b) Himatnagar-Raighadh Road (24.00 km) - Targetted section (TDC-28.02.18)
· The section has been blocked w.e.f. 01.01.2017, for gauge conversion.

·  Contracts for various activities awarded and works are in progress. But there are some constraints which may delay the commissioning of this section.
(c) Kharwachanda-Raighadh Road (161.26 km) -  Non Targetted section

· The section has been blocked w.e.f. 01.01.2017, for gauge conversion.  
· Earthwork done during the month – 1,75,000 cum, cumulative progress – 50,61,000 cum out of total 71,22,000 cum. 

· Minor bridges completed during the month 03, cumulative progress - 338 out of total 648.   

· Major bridges completed during the month Nil, cumulative progress - 29 out of total 38.
· Concreting completed during the month is 4,880 cum cumulative progress is 1,90,984 cum out of 3,74,300 cum.
· Ballast supply completed during the month is 13,400 cum cumulative progress is 51,900 cum out of 4,88,000 cum.
· 47 LHSs completed. 47 LCs closed. 

Note :- 
Out of total project length 299.20 km, NWR is executing 208.48 km GC work. 65 km of NWR portion falls in Gujarat State. Balance GC work of this project is being executed by Western Railway. 

	11. 
	Gauge Conversion
	Marwar-Mavli (152 km)
	14
	2017-18
	1597.12
	0
	1.00
	0
	-
	· Work sanctioned in current year i.e. 2017-18. 

· Cost Rs. 1597.12 cr. & ROR (-) 4.91%.
· CCEA sanction yet to be obtained by Railway Board.

· DPR shall be prepared by May, 17.

	12. 
	Doubling


	Ajmer-Bangurgram doubling (48.43 km)
	23
	2011-12
	272.99
	58.65
	70.00
	3.61
	20%
	(a) Bangargram-Mangaliyawas (21.00 km) - Targetted section (TDC-31.01.18)
· Work sanctioned in the year 2011-12. 

· Detailed estimate sanctioned by Railway Board amounting to Rs. 218.39 cr. (Rs. 174.62 cr. Civil, Rs. 8.04 cr. Elect. Engg. and Rs. 35.73 cr. S&T) vide letter No. 2011/W-I/NWR/DL/23 Estimate dt. 21.9.2012. 

· Composite contract costing Rs. 113.38 cr. awarded on 24.06.2016.
· Earthwork done during the month – Nil, cumulative progress – 62,000 cum out of total 1,00,000 cum. 

· Ballast supply completed during the month - Nil cumulative progress is 6,000 cum out of 70,000 cum.
· Minor bridges completed during the month 05, cumulative progress - 30 out of total 33.   

(b)Ajmer-Mangaliyawas (27.43 km) -  Non targetted section. 
· Work sanctioned in the year 2011-12. 

· Detailed estimate sanctioned by Railway Board amounting to Rs. 218.39 cr. (Rs. 174.62 cr. Civil, Rs. 8.04 cr. Elect. Engg. and Rs. 35.73 cr. S&T) vide letter No. 2011/W-I/NWR/DL/23 Estimate dt. 21.9.2012. 

· Composite contract costing Rs. 113.38 cr. awarded on 24.06.2016.

· Earthwork done during the month – Nil, cumulative progress – Nil out of total 2,00,000 cum. 

· Ballast supply completed during the month - Nil cumulative progress is Nil out of 1, 00,000 cum.
· Minor bridges completed during the month - Nil cumulative progress - Nil out of total 30.   

· Major/Imp. bridges completed during the month - Nil cumulative progress - Nil out of total 03.   

	13. 
	Doubling


	Guriya-Marwar (43.50 km) & Karjoda-Palanpur (5.40 km) doubling (48.90 km)
	24
	2011-12
	206.22

(Rly. portion)
	178.13


	22.00
	2.17
	95%


	· Sojat-Marwar  (20.86 km) Section commissioned on 11.02.2017

· Guriya-Sojat (22.64 km) section - CRS inspection has been done on 07.03.2017, authorisation received on 9.03.2017 at 100 kmph. NI of Sojat-Chandawal completed on 27.04.2017

	14. 
	Doubling
	Bangurgram - Guriya - Patch doubling (47 km)
	26
	2012-13
	348.55
	12.88
	125.00
	0.91
	-
	(a)Haripur-Guriya (9.00 km) - Targetted section (TDC-31.12.17)
· Work sanctioned in the year  2012-13
· Work for final location survey & drawing work has been completed.

· Detailed estimate of Rs. 348.55 Cr.  has been sanctioned by competent authority (AGM) vide letter No. NWR/HQ/S&C/444283904 on 25.04.2016. 

· Composite contract amounting to Rs. 174.00 Cr. awarded on 11.11.2016. 
· Earthwork done during the month – NIL cumulative progress – 50,000 cum out of total 1,00,000 cum. 
· Major bridges completed during the month - Nil, cumulative progress - 01 out of total 03.   
· Minor bridges completed during the month - Nil, cumulative progress - 08 out of total 13.   

(b)Bangurgram-Haripur  (38 km) - Non tartetted section
· Work sanctioned in the year  2012-13
· Work for final location survey & drawing work has been completed.

· Detailed estimate of Rs. 348.55 Cr.  has been sanctioned by competent authority (AGM) vide letter No. NWR/HQ/S&C/444283904 on 25.04.2016. 

· Composite contract amounting to Rs. 174.00 Cr. awarded on 11.11.2016. 

	15. 
	Doubling 
	Rani - Marwar Jn.- Patch doubling (54.50 km)
	25
	2012-13
	335.53
	135.47
	120.00
	2.05


	3%
	(a)Marwar-Bhinwaliya (21.88 km)  - Targetted section (TDC-31.01.18)

· Work sanctioned in the year  2012-13
· Detailed estimate of Rs. 335.53 Cr. sanctioned by Railway Board vide letter No. 2013/W-1/NWR/DL/6 Estimate dt. 14.10.2014.

· Integrated Tender of Civil & Electrical works of amounting to Rs. 152.62 Cr. is accepted on 30.12.2015. Works are in progress.

· Earthwork done during the month – 33,000 cum, cumulative progress – 5,33,000 cum out of total 4,41,000 cum. 

· Minor bridges completed during the month -Nil, cumulative progress - 07 out of total 13. 

· Ballast supply completed during the month - Nil cumulative progress is 34,000 cum out of 1,19,000 cum.
(b) Rani-Bhinwaliya (29.94 km) - Non Targetted section
·  Work sanctioned in the year  2012-13

· Detailed estimate of Rs. 335.53 Cr. sanctioned by Railway Board vide letter No. 2013/W-1/NWR/DL/6 Estimate dt. 14.10.2014.

· Integrated Tender of Civil & Electrical works of amounting to Rs. 152.62 Cr. is accepted on 30.12.2015. Works are in progress.

· Earthwork done during the month – Nil, cumulative progress – 1,64,000 cum out of total 2,64,000 cum. 

· All 19 minor bridges completed,

· Ballast supply completed during the month - Nil cumulative progress is 10,000 cum out of 72,000 cum.

	16. 
	Doubling
	Alwar-Bandikui (60.37 km)
	26
	2013-14
	293.68
	47.66
	120.00
	7.33
	22%
	(a) Alwar-Dhigawara  (27.00 km) - Targetted section (TDC-28.02.18)
· Work sanctioned in the year 2013-14.

· Detailed Estimate of Rs. 281.03 cr. (Civil Engg. = Rs. 241.01, S&T Engg. = Rs. 33.26 cr. and Electrical Engg. = Rs. 6.76 cr.) sanctioned by Railway Board vide letter No. 2014/W-I/NWR/DL/19 Estimate dt. 08.09.2015.

· Contract amounting to Rs. 118.24 Cr.  awarded on 18.05.2016. Contractor started mobilisation.  

· Earthwork done during the month – 5,000 cum cumulative progress – 1,45,000 cum out of total 1,55,000 cum. 

· Minor bridges completed during the month - 01, cumulative progress - 17 out of total 32.

· Ballast supply completed during the month is 8,000 cum; cumulative progress is 53,000 cum out of 78,300 cum.
(b) Dhigawara-Bandikui (33.37 km) - Non Targetted section. 
· Contract amounting to Rs. 118.24 Cr.  awarded on 18.05.2016. Contractor started mobilisation.  

· Earthwork done during the month – Nil cumulative progress – 35,000 cum out of total 1,45,000 cum. 

· Minor bridges completed during the month - 01, cumulative progress - 23 out of total 65.

· Ballast supply completed during the month is 3,000 cum; cumulative progress is 32,000 cum out of 97,700 cum.

	17. 
	Doubling


	Phulera-Digana (108 km)
	27
	2015-16
	648.00
	0.004
	201.00
	0


	-
	· Work sanctioned in year 2015-16. 

· Detailed Estimate of Rs. 611.53 Cr. sanctioned by Railway Board vide No. 2015/WI/NWR/DL/DPR 2015-16/18 dt. 28.01.2016. 

· The project has been notified in Central Gazette as Special Railway Project.

· Competent authority for land acquisition is nominated by State Govt. and same is notified in Central Gazette. 

· Section 20(A) (I) notification for land acquisition is issued on 12.05.2016. 

· Concept plan of all yards finalised and got approved from JU/JP division and under approval of HQ.  

· 7 representations received in Private Land Acquisition & all have been replied to ADM/Didwana on dated 14.07.2016. A joint meeting with ADM/Didwana was held on 16.08.2016 for disposal objection of private land owners. 
· A joint meeting with DM/Nagour was held on dated 17.09.2016 at Parbatsar City to expedite the process for land acquisition regarding land of Sambhar Salt lake.  Draft notification under Article 20(E) sent to ADM/Didwana for approval on 17.09.2016. Proposal for Govt. land sent to ADM/Didwana after verification of concern SDM.

	18. 
	Works under capital investment programme 2016-17
	Jaisalmer-Bhaber  (339 km) new line
	-
	2015-16
	5000.00
	-
	-
	-
	-
	· Work sanctioned in year 2016-17.

· Cost of work Rs. 5,000 cr. 

· MOU with Rajasthan Government yet to be signed for creation of SPV for the project.

	19. 
	Works under capital investment programme 2016-17
	Parbatsar-Kishangarh (45 km) new line
	-
	2015-16
	900.00
	-
	-
	-
	-
	· Work sanctioned in year 2016-17.

· Cost of work Rs. 900 cr. 

· MOU with Rajasthan Government yet to be signed for creation of SPV for the project.


1

