    Annexure ‘E’

PROGRESS OF CONSTRUCTION WORKS & CONVERSION PROJECTS

PROGRESS OF MAJOR WORKS (Works costing more than 5 crores) April, 2018
(Figures in crore of Rs.)
	S N
	Category
	Detail of works
	PB

Item

No.

(18-19)
	Year of sanction
	Anti. Cost
	Exp. up to Mar.,18
	Current

year
	Physical progress
	Remarks

	
	
	
	
	
	
	
	Outlay 2018-19
	Exp.
	
	

	1. 
	New Line
	Dausa – Gangapurcity 

(92.67 km)
	1
	1996-97
	795.01
	392.02
	90.00
	8.08


	65%
	(a) Dausa-Deedwana (35.44 km) section -

· Engine rolling was done on 12.08.2017.

· CRS inspection was done on 17.08.2017 & 18.08.2017 & CRS has authorized opening of section for the public carriage of passengers at a maximum permissible speed of 75 Kmph, this being a one train only section.
 (b) Gangapur City-Khuntla section (11.78 km) - (Spill over)

· Earth work Contract awarded on 21.06.2017. 

· Earth work completed during the month – 25,000 cum, cumulative progress is 3,63,000 cum out of 4,16,000  cum. 

· Blanketing completed during the month – Nil, cumulative progress is 11,000 cum out of 65,000 cum. 

· Minor bridges completed during the month – 01, cumulative progress – 06 out of total 12. 

· ROBs completed during the month – Nil, cumulative progress – 01 out of total 05. 

· Tenders for track works, bridges and stations finalised during Dec.’ 2017 & work is in progress.
 (c) Deedwana-Khuntla City (45.45 km) section - Targetted section

· Earthwork done during the month – 67,000 cum, cumulative progress – 16,85,000 cum out of total 21,36,000 cum.  

· Blanketing done during the month – 11,000 cum, cumulative progress – 1,70,000 cum out of total 2,74,000 cum.

· All major bridges completed.  

· Minor bridges completed during the month – Nil, cumulative progress – 17 out of total 30. 

· Ballast supply completed during the month - Nil, cumulative progress is 3,500 cum out of 1,15,000 cum.
· Tunnelling work done during the month – 25 meters, cumulative progress - 1,425 metres out of 2,145 metres length. 

	2. 
	New Line
	Ratlam-Dungarpur Via. Banswara (189.00 km) New line project
	3
	2011-12
	2878.97
	180.78
	6.00
	0.48
	6.25%
	· Rajasthan Govt. has expressed inability to share the cost of project, therefore Railway Board, vide letter No. 2011/WI/NWR/NL/20 dt. 22.03.2017, has decided to freezed the project and stop the construction activities on the project on as-is basis. Bankability survey has been advised by Railway Board for which process has been initiated.

	3. 
	New Line
	Thiyat Hamira - Sanu (58.5 km)
	4
	2013-14


	294.90
	123.41
	216.00


	0.21
	60%
	Targeted project - 

· Work sanctioned in 2013-14. 

· RSMML deposited Rs. 118.46 cr. with Rly. on 23.05.2013 towards their share of cost.

· Integrated contract of Civil & Electrical work costing Rs. 117.34 cr. awarded on 23.03.2016. 
· Land acquisition: - Completed. 
· Earthwork done during the month – 75,000 Cum, cumulative progress – 18,96,000 cum out of total 23,60,000 cum.
· Major bridge completed.

· Minor bridges completed during the month - 02, cumulative progress - 34 out of total 47.   

·  Ballast supply completed during the month - 4,617 cum cumulative progress is 90,730 cum out of 1,70,000 cum.

	4. 
	New Line
	Ajmer-Kota (Nasirabad-Jalindri) (145 km)
	5
	2013-14
	822.00
	0
	1.00
	0
	-
	· Work sanctioned in 2013-14. 

· Cost Rs. 822.00 cr. & ROR (-) 6.61%.

· CCEA sanction yet to be obtained by Railway Board.

	5. 
	New Line
	Pushkar - Merta (59 km)
	6
	2013-14
	323.00
	0
	1.00
	0
	-
	· Work sanctioned in year 2013-14. 

· Cost Rs. 323.00 cr. & ROR (-) 7.65%.

· CCEA sanction yet to be obtained by Railway Board.

	6. 
	New Line
	Ajmer (Nasirabad) - Sawai Madhopur (Chauth ka Barwara) via Tonk (165 km)


	7
	2015-16
	873.71
	1.17
	0.10
	0.01
	-
	· Work sanctioned in year 2015-16. 

· Cost Rs. 873.71 cr. & ROR (-) 7.25%.
· Cabinet Committee on Economic Affairs (CCEA) have approved on 22.2.14 (ref.  Rly. Bd's letter No. 2010/W-I/NWR/NL/8 Survey/Pt-I dt. 12.08.2015). 

· Project sanctioned with 50% share of cost and provision of free land by Govt. of Rajasthan. Consent for entering MoU awaited from State Govt. of Rajasthan. State Govt. of Rajasthan advised vide letter dt. 12.05.16, 09.06.16 & 04.08.16 for signing of MOU, Now Rajasthan Govt. has refused to share the cost of project. Bankability survey has been advised by Railway Board for which process has been initiated.
· Contract for FLS work finalised on 28.03.2016 and work is in progress. 

	7. 
	New Line
	Taranga Hill-Abu Road via Ambaji (89.38 km) new line project


	8
	2017-18
	1695.72
	0
	1.00
	0
	-
	· Work sanctioned in current year i.e. 2017-18. 

· Cost Rs. 1695.72 cr. & ROR = (-) 6.59%.

· Sanctioned Cost Rs. 1879.15 cr. (DPR Cost).

· CCEA sanction yet to be obtained by Railway Board.

· Tender for FLS work has been finalised & work is in progress. 

· DPR approved by GM and sent to Railway Board on 04.12.2017. 

	8. 
	Gauge Conversion
	Mavli Jn.-Bari Sadri (82.01 km) and 

Natdwara-New Nathdwara (10.8 km) new line.


	9
	2013-14
	420.48
	38.50
	52.50
	5.01
	16%
	(a) Mavli Jn.-Bari Sadri (82.01 km) GC

· Work sanctioned in 2013-14.Detailed Estimate costing Rs. 295.02 Cr. sanctioned by Railway Board on 27.11.2015. Contract amounting to Rs. 137.40 Cr. awarded on 16.06.2016.

· Section has been closed from 01.11.2016 for taking up GC work.  

· Earthwork done during the month – 9,500 cum, cumulative progress – 5,85,000 cum out of total 21,72,000 cum. 

· Minor bridges completed during the month - Nil, cumulative progress - 63 out of total 123.
· Ballast supply completed during the month 4,500 cum, cumulative progress is 10,955 cum out of 1,75,000 cum. 
· Contract of FB welding awarded on 20.02.2017.

(b) Nathdwara-New Nathdwara new line (10.8 km) : - FLS completed. Estimate duly vetted by construction finance, Open Line finance and approved by GM/NWR has been submitted to Railway Board on 05.02.2018. 

	9. 
	Gauge Conversion
	Jaipur-Ringus-Churu & Sikar-Loharu 

(320.04 km)          
	11
	2008-09
	895.00
	694.70
	155.00
	7.93
	100%

Balance section 75%


	(a) Sikar-Loharu (122.13 km) section 

· Section commissioned on 01.9.2015 and handed over to Open Line on 24.10.2015.
(b) Jaipur-Ringus-Sikar (107.45km) section

(i) Sikar-Palsana section (27 km) - 

CRS inspection done on 26.02.2018. CRS has authorised the opening of section for the public carriage of passengers at a maximum permissible speed of 90 Kmph on 01.03.2018.

 (ii) Palsana- Ringus (23 km) - Targeted section 

· Contract for earthwork in embankment, cutting etc. and construction/alteration of service building, PF shelter, FOB etc. awarded on 17.11.2015 and work is in progress.

· Earthwork done during the month – 10,000 cum, cumulative progress – 70,000 cum out of total 70,000 cum. 

· Major & Minor bridges completed. 

· Ballast supply completed during the month - 3,485 cum, cumulative progress is 55,763 cum out of 60,000 cum.
· Track linking (with service rails) completed during the month - 01.00 km, cumulative progress is 21.00 km out of 23.00 km. 

· Section has been closed from 15.11.2016 for taking up GC work. 

 (iii) Jaipur- Ringus (57.45 km) - Contract for earthwork in embankment, cutting etc. and construction/alteration of service building, PF shelter, FOB etc. awarded on 17.11.2015 and work is in progress.

· Earthwork done during the month – Nil cumulative progress – 1,15,000 cum out of total 1,85,000 cum. 

· Minor bridges completed during the month - Nil, cumulative progress - 7 out of total 54. 
· Ballast supply completed during the month - 3,968 cum, cumulative progress is 70,315 cum out of 1,47,000 cum.
· Track linking completed during the month - 01.50 km, cumulative progress is 01.50 km out of 57.45 km
· Contract for Ringas - Detour alignment awarded on 24.06.2016. Land acquisition nearing completion. Piling work and casting of PSC girders are in progress. 

· Section has been closed from 15.11.2016 for taking up GC work. 

 (c) Sikar-Churu section (90.46 km)

(i) Sikar-Fatehpur Shekhawati (47.06 km) section

· Hon’ble MR inaugurated introduction of passenger trains on Sikar-Fatehpur Shekhawati (48.00 km) GC 20.06.2017.

(ii) Fatehpur Shekhawati- Churu (43.40    km) (Spill over)  

· CRS inspection was done on 18.09.2017 and 19.09.2017. CRS has authorized opening of section for the public carriage of passengers at a maximum permissible speed of 90 Kmph on 21.09.2017.
· Train services have been introduced in the section by Hon’ble MoSR on 09.12.2017. With this entire Sikar-Churu section commissioned. 


	10. 
	Gauge Conversion
	Himmatnagar-Udaipur (208.48 km)
	WR-12
	2008-09
	1143.70
	569.89
	300.00
	9.85
	62%
	(a) Udaipur-Kharwachanda (24.26 km) - Targetted section 

· The section has been blocked w.e.f. 01.01.2017, for gauge conversion.

· Earthwork done during the month – 1,07,000 Cum, cumulative progress – 21,48,000 cum out of total 22,91,000 cum. 

· Minor bridges completed during the month - 2, cumulative progress - 81 out of total 94. 
· Ballast supply completed during the month - 5,400 cum, cumulative progress is 76,600 cum out of 79,500 cum.  

· Contract for track linking and P.Way works for Udaipur-Palda section awarded on 20.02.2018.

· Dismantling of old girders of Br. No. 251 completed. Fabrication of composite girders has started after approval of QAP & WPSS from RDSO.    

· Contract for 20 Nos. quarters at Kharwa Chanda has been awarded.
 (b) Himatnagar-Raighadh Road (24.00 km) - (Spill over) 
· The section has been blocked w.e.f. 01.01.2017, for gauge conversion.
· Earthwork, Major & Minor bridges completed.  

· Ballast supply completed during the month - Nil, cumulative progress is 43,725 cum out of 60,000 cum. 
· Track linking completed during the month - 7.00 km, cumulative progress is 24.30 km out of 24.30 km. 

· Contracts for various activities awarded and works are in progress.   
 (c) Dungarpur-Raighadh Road (70.73 km) -  Targetted section

· The section has been blocked w.e.f. 01.01.2017, for gauge conversion.
· Earthwork done during the month – 45,000, cumulative progress – 30,90,000 cum out of total 32,35,000 cum. 

· Major bridges completed during the month - 03, cumulative progress - 09 out of total 13. 
· Minor bridges completed during the month - 14, cumulative progress - 163 out of total 208. 
· Ballast supply completed during the month - 9,500 cum, cumulative progress is 94,800 cum out of 1,65,000 cum. 
· Track linking completed during the month - 1.00 km, cumulative progress is 21.00 km out of 70.73 km. 

(d) Dungarpur-Kharwachanda (89.49 km) -  Non-targetted section

· The section has been blocked w.e.f. 01.01.2017, for gauge conversion.  
· Earthwork done during the month – 61,000 cum, cumulative progress – 13,51,000 cum out of total 36,42,000 cum. 

· Minor bridges completed during the month - 4, cumulative progress - 176 out of total 285.   

· Ballast supply completed during the month is 4,300 cum cumulative progress is 32,400 cum out of 1,98,000 cum.
Note :- Out of total project length 299.20 km, NWR is executing 208.48 km GC work. 65 km of NWR portion falls in Gujarat State. Balance GC work of this project is being executed by Western Railway. 

	11. 
	Gauge Conversion
	Marwar-Mavli (152 km)
	14
	2017-18
	1597.12
	0.01
	0.20
	0
	-
	· Work sanctioned in year i.e. 2017-18.

· Cost Rs. 1597.12 cr. & ROR (-) 5.11%.
· Sanctioned Cost Rs. 2654.03 cr (DPR Cost).

· CCEA sanction yet to be obtained by Railway Board.

· DPR approved by GM and sent to Railway Board on 04.12.2017. 

· Tender for FLS work has been opened on 18.12.2017 & under finalisation. However, recently RB has advised that this project is not being recommended by ED’s committee for final sanction as the project cost is very high and there is hardly any traffic potential. Tender for FLS was put on hold due to this. However, now Railway Board has advised to finalise FLS tender. TDC for finalisation 20.05.2018.

	12. 
	Doubling


	Ajmer-Bangurgram doubling (48.43 km)
	22
	2011-12
	244.02
	141.49
	50.00
	1.81
	55%
	(a)Bangargram-Mangaliyawas (21.00 km) 

· CRS inspection done on 13.04.2018. 

 (b) Ajmer-Mangaliyawas (27.43 km) -  

 (i) Daurai-Mangaliyawas (19.00 km) - 

     Targeted section.

· Work sanctioned in the year 2011-12. 

· Detailed estimate sanctioned by Railway Board amounting to Rs. 218.39 cr. (Rs. 174.62 cr. Civil, Rs. 8.04 cr. Elect. Engg. and Rs. 35.73 cr. S&T) on 21.9.2012. 

· Composite contract costing Rs. 113.38 cr. awarded on 24.06.2016.

· Earthwork done during the month – 14,000, cumulative progress – 49,000 cum out of total 1,80,000 cum. 

· Minor bridges completed during the month - Nil, cumulative progress - 16 out of total 23. 
(ii) Ajmer-Daurai (8.43 km) - 

     Non-argeted section.

· Work sanctioned in the year 2011-12. 

· Detailed estimate sanctioned by Railway Board amounting to Rs. 218.39 cr. (Rs. 174.62 cr. Civil, Rs. 8.04 cr. Elect. Engg. and Rs. 35.73 cr. S&T) on 21.9.2012. 

· Composite contract costing Rs. 113.38 cr. awarded on 24.06.2016. 

	13. 
	Doubling


	Guriya-Marwar (43.50 km) & Karjoda-Palanpur (5.40 km) doubling (48.90 km)
	23
	2011-12
	224.60
	211.58


	75.00
	0.90
	100%


	· Sojat-Marwar  (20.86 km) Section commissioned on 11.02.2017

· Guriya-Sojat (22.64 km) section - CRS inspection was done on 07.03.2017, authorisation received on 9.03.2017 at 110 kmph. Sojat-Chandawal section has been commissioned on 27.04.2017. 
· Marwar-Chandawal (36.09 km) section has been completed and dedicated to nation by Hon’ble MR on 20.06.2017.  

· NI of Chandawal-Guriya section (10.25 Km) completed on 30.12.2017 and section commissioned. 

	14. 
	Doubling
	Bangurgram - Guriya - Patch doubling (47 km)
	25
	2012-13
	348.55
	69.19
	50.00
	4.41
	35%
	(a) Haripur-Guriya (9.00 km) 
· CRS inspection done on 14.04.2018. 
(b) Bangurgram-Sendra (19 km) -     

      Targetted section

· Work sanctioned in the year  2012-13
· Work for final location survey & drawing work has been completed.

· Detailed estimate of Rs. 348.55 Cr.  has been sanctioned by competent authority (AGM) vide letter No. NWR/HQ/S&C/444283904 on 25.04.2016. 

· Composite contract amounting to Rs. 174.00 Cr. awarded on 11.11.2016. 
· Earthwork done during the month – Nil, cumulative progress – 95,000 cum out of total 3,19,000 cum. 

· Minor bridges completed during the month - Nil, cumulative progress - 07 out of total 34.
(c) Sendra-Haripur (19 km) -     

      Non-targetted section

· Work sanctioned in the year  2012-13

· Work for final location survey & drawing work has been completed.

· Detailed estimate of Rs. 348.55 Cr.  has been sanctioned by competent authority (AGM) vide letter No. NWR/HQ/S&C/444283904 on 25.04.2016. 

· Composite contract amounting to Rs. 174.00 Cr. awarded on 11.11.2016. 
· Earthwork done during the month – 25,000 cum, cumulative progress – 1,50,000 cum out of total 11,81,000 cum. 


	15. 
	Doubling 
	Rani - Marwar Jn.- Patch doubling (54.50 km)
	26
	2012-13
	346.35
	215.07
	180.00
	3.42


	75%
	(a) Marwar-Bhinwaliya (21.88 km)  -   

· Commissioned on 24.04.2018. 
 (b) Rani-Bhinwaliya (29.94 km) - 

        Targetted section

· Work sanctioned in the year  2012-13
· Detailed estimate of Rs. 335.53 Cr. sanctioned by Railway Board vide letter No. 2013/W-1/NWR/DL/6 Estimate dt. 14.10.2014.

· Integrated contract of Civil & Electrical works of amounting to Rs. 152.62 Cr. has been awarded on 30.12.2015. Works are in progress.

· Earthwork done during the month – 2,000 cum, cumulative progress – 4,02,000 cum out of total 4,18,000 cum. 

· Minor bridges completed during the month - Nil, cumulative progress - 24 out of total 28.  
· Ballast supply completed during the month - 5,350 cum, cumulative progress is 29,387 cum out of 1,09,000 cum.

	16. 
	Doubling
	Alwar-Bandikui (60.37 km)
	27
	2013-14
	349.00
	187.11
	95.00
	3.67
	57%
	(a) Alwar-Dhigawara  (27.00 km) - Targetted section 

· Work sanctioned in the year 2013-14.

· Detailed Estimate of Rs. 281.03 cr. (Civil Engg. = Rs. 241.01, S&T Engg. = Rs. 33.26 cr. and Electrical Engg. = Rs. 6.76 cr.) sanctioned by Railway Board on 08.09.2015.

· Contract amounting to Rs. 118.24 Cr awarded on 18.05.2016. 

· Earth work, Blanketing, Major bridges & Ballast supply completed.  

· Minor bridges completed during the month - Nil, cumulative progress - 23 out of total 32.

· Track linking in completed during the month - Nil, cumulative progress is 24.00 km out of 27 km. 
 (b)Dhigawara-Bandikui (33.37 km) 

     Targetted section. 

· Work sanctioned in the year 2013-14.
· Detailed Estimate of Rs. 281.03 cr. (Civil Engg. = Rs. 241.01, S&T Engg. = Rs. 33.26 cr. and Electrical Engg. = Rs. 6.76 cr.) sanctioned by Railway Board vide letter No. 2014/W-I/NWR/DL/19 Estimate dt. 08.09.2015.
· Contract amounting to Rs. 118.24 Cr.  awarded on 18.05.2016. 

· Earthwork done during the month – 1,000 cum, cumulative progress – 1,40,000 cum out of total 1,89,000 cum. 

· Minor bridges completed during the month - Nil, cumulative progress - 27 out of total 65.

· Ballast supply completed during the month - 4,500 cum, cumulative progress is 66,200 cum out of 97,700 cum.

	17. 
	Doubling


	Phulera-Digana (108 km)
	28
	2015-16
	685.99
	3.20
	175.00
	0


	-
	· Work sanctioned in year 2015-16. 

· Detailed Estimate of Rs. 611.53 Cr. sanctioned by Railway Board vide No. 2015/WI/NWR/DL/DPR 2015-16/18 dt.28.01.2016. 

· The project has been notified in Central Gazette as Special Railway Project.
· Contract agreement was executed on 28.08.17 and performance security deposited by the Contractor on 11.09.17.

· Right of way (Part A) handed over to Contractor on 26.09.17, Memorandum was jointly signed and Appointed date is fixed as 26.09.17. Balance right of way (Part B) also handed over on 22.02.18.

· Land acquisition :- 

(i) Complete land of total alignment handed over to the Contractor on 26.09.2017 (except some part width) after foot-to-foot survey as per the RFP Agreement.Balance right of way (Part B) for the part width is also handed over on 22.02.18

(ii) Private land -  12.5749Hect.  

· Publication of Notification under section 20A on 13.05.2016 

· Publication of Notification under section 20E on 15.11.2016 

· Joint Survey completed and cost of award calculated to Rs.1.94 Cr.

· Amount of Award deposited on 26.10.2017.

· Total 87 Khasarainvolved payment to individual owners under progress.
(iii) Government land -  

Nagour District -  2.1705Hect. And Jaipur District -  9.4168 Heet

· The required NOCs have been obtained.

· Proposal with complete details is sent to Secretariat. 

	18. 
	Doubling
	Degana-Rai Ka Bagh  (145 km)
	29
	2018-19
	762.00
	0
	0.10
	0


	-
	· Work sanctioned in current year i.e.2018-19. 

· Cost Rs. 762.00 cr. & ROR (+) 17.32 %.
· CCEA sanction yet to be obtained by Railway Board.


1

