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1 Dahod - Indore via Sardarpur, 
Jhabua & Dhar (204.76 Km)
(20 Km in Gujrat )
(184.76 Km in M.P.)

2007-08 1640.04
(S)

232.10 100.00 204.76 15.00 189.76 Gujarat: 20 Km - Phase-I -Part detailed estimate was sanctioned on 
03.09.08 for Dahod-Katwara (11.32 Km) . Land acquisition has been 
completed in this  section. Earthwork, minor bridge & major 
bridges have been completed in Dahod-Katwara section . Phase-II- 
Detailed estimate for remaining portion has also been sanctioned 
on 19.06.12. Land acquisition proposals in remaining 8.68 Km are 
under process .
Madhya Pradesh : 184.76 Km.-
Phase I -Part detailed estimate was sanctioned on 03.09.08 for  
Indore-Sagore (38.40 Km).In this section, 6.6 lakh cum. earthwork 
out of 7.78 lakh cum., 45 minor bridges out of 63 Nos. and 6 major 
bridges out of 7 have been completed. There is a 2.8 Km tunnel 
between Tihi & Pithampur stations which yet to be started. Phase-II-
Detailed estimate for remaining portion has also been sanctioned 
on 19.06.12. The land aquisition activities has started in 
continuation of Sagore after sanction of detailed estimate.
Completed    - 15 Km. 
Indore - Rau  -  15 Kms.
Targeted -(2015-16) -  06 Km. 
 Rau-Tihi                    -  06 Km.

2 Chotta Udepur - Dhar(157.00 
Km) 
(27 Km in Gujrat ) 
( 130.00 Km in MP)

2007-08 1347.26
(S)

184.67 40.00 157.00 0.00 157.00 Gujarat: 27 Km -Part  detailed estimate costing Rs. 102.95 Cr. was 
sanctioned on 19.11.08 for Chotaudepur to Alirajpur(40 Km).The 
consolidated detailed estimate costing Rs. 1347.26 Cr. sanctioned 
on 06.09.12.The work has been taken up to 40 Km from Chota 
Udepur side.The earth work,Minor bridges and Major bridges are in 
progress  in 30 km portion .
Madhya pradesh : 130.00 Km -The land acquisition from Km 28 to 
Km 40 in Madhya pradesh juridiction are in completion stage. The 
paper for land acquisition from Km 41 to 50 has been completed 
submitted to State authority after sanction of consolidated detailed 
estimate.

(A) - Abstract cost
(S)- Sanctioned cost
(U)- Unsanctioned cost

WESTERN RAILWAY
Status of  sanctioned  Projects as on 19.10.2015

NEW LINES 

(Rs in crores)
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No
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sanction
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Remarks 
(Rs in crores)

1 Patan-Bhildi New line (Part of 
VG-MSH-Paten-Bhildi GC 
Project
a) VG-MSH
b) MSH-Patan
c)Patan-Bhildi

1990-91  

66.32(S)
53.43(S)
237.12(S)

201.46 50.00 155.63

64.81
39.79
51.03

104.60

64.81
39.79
0.00 51.03

Completed.
Completed.
 The Railway Board vide their letter dated 1.03.07 advised to take 
up the work in hand.  132.70 hect out of 160.42 hect. land 
acquisition completed.   In first 10 Kms., earthwork , minor bridges,  
major bridges,  ballast supply and track linking completed except 
track linking  near "Rani Ki Vav" an archeological monuments for 
which the  NOC from National Monument Authority, New Delhi had 
been denied vide their letter dated 7.10.13.Now NOC for alternate 
alignment near "Rani ki Vav" has been granted by ASI Delhi on 
06.05.15. Section III for land acquisition for an alternate alignment 
is yet to be  issued by Collector,Patan district,Gujarat.The work 
slowed down due to inadequate allotment of funds during prevoius  
years. Now tenders have been invited to expedite the work. Land 
acquisition proceedings has been started.

Mahesana-Taranga hill GC MM 
of VG-MSH-Bhildi GC project

2011-12 191.14
(A)

  57.40 0.00 57.40 Estimate under finalization for sending to Railway Board  for 
sanction.

2 Ratlam-Mhow-Khandwa-Akola -
(472.60 Kms.) -(298.60 Kms. in 
WR)
(174.00 Kms. in SCR)

2008-09 1421.25 485.18 165
(WR Portion)

+
200

(EBR(IF))

298.6 126.00 172.60 Completed - 126 Km (Ratlam-Laxmibai nagar & Rau-Mhow)
116 Km section from Ratlam to Laxmibainagar has been 
commissioned for passenger traffic. Remaining 10 Km will be 
commssioned this year.
Targeted (2015-16) - 15 Km (Indore-Rau) .
Balance section : Part estimate for Khandwa-Sanawad (62.05 Km) 
costing 427.25 Cr. has been submitted to Railway Board in July 
2015 for sanction and Sanawad-Mhow  - Ghat section is under 
preparation. The section has a ghat section of approx. 33 km 
between Patalpani and Mukhtiyara-Balwada stations in MG with 
steep slope/gradient of 1 in 40, which is being eased out to 1 in 100 
with diversion passing through forest land and would involve 
acquisition of forest land and tunneling work.

3 Ahmedabad - Himmatnagar - 
Udaipur (GC) - (299.20 Km)-
Ahmedabad -Himmatnagar
(87.5 Km. under WR )
(211.7 Km under NWR)

277.14 
(S)

87.25  0.00 87.25 
 


 The detailed estimate amounting 385.6 Cr. for Ahmedabad -
Himmatnagar-Udaipur(299.2 Km ) ( 87.25 Km under juridiction of 
WR) gauge conversion along with Material Modification Shamlaji-
Modasa New Line  has been sanctioned by Rly. Bd. .There was 
inadequate allotment of  funds in the previous years and the funds 
alloted were utilized by North Western Railway for GC in their 
juridiction. In 2015-16 Rs. 150 Cr. has been alloted to this project 
out of which Rs. 50 Cr. is given for portion on Western Railway. 
The tenders for taking up the project on large scale have been 
invited.

Modasa-Shamlaji Road  (NL) - 
(22.53 Kms.)

108.46
 (S)

22.53 0.00 22.53 This project sanctioned as material modification of Ahmedabad-
Himmatnagar-Udaipur GC project. Alignment for Modasa-Shamlaji 
(New line) section,as approved by Gujarat Govt. is approved by GM 
and same has been processed for approval of Rly. Board. 

4 Bhuj-Naliya(GC) with 
extension from Naliya to 
Vayor 

2008-09 484.00
(U)

2.93 50
+

100(EBR(IF))

126.00 0.00 126.00 Detailed estimate for Bhuj-Naliya (101.35 Kms.) GC  sanctioned by 
Rly. Board on 07.08.2014.For Nalia-Vayor (24.65 Km) New Line , 
estimate yet to be sanctioned.

a) Rajkot-Verval (GC)-
b) Wansjaliya-Jetalsar (GC)
c) Veraval- Somanath (NL)
d) Shapur-Saradiya (GC) 

2011-12 232.75 (S)
202.69 (S)
29.06 (S)
356.77(A)

457.62 50.00 185.00
90.61
5.02
46.00

185.00
90.61
5.02
0.00

0.0
0.00
0.00
46.00

Completed.
Completed.
Completed
Detailed estimate submitted to Railway Board on 09.12.2014 for 
sanction.

e)Somnath-Kodinar  (NL)  (part 
of RJT-Veraval)

2011-12 394.46(S) (RJT-VRL 
project)

36.91 0.00 36.91 Detailed estimate has been sanctioned by Railway Board on 
04.09.2015 . FLS tender awarded.

6 Miyagam-Samlaya (GC) 2011-12 439.88
(A)

0.78 2.0
+ 

80 (EBR(IF))

96.46 0.00 96.46 Detailed estimate under finalization for sending to Railway Board 
for sanction.

7 Ahemdabad-Botad (GC) 2012-13 567.18
(A)

42.00 70
+

50 (EBR(IF))

170.48 0.00 170.48 Project is being executed by RVNL. 

8 Dhasa-Jetalsar (GC) 2012-13 376.59
(A)

6.09 30
+

50 (EBR(IF))

104.44 0.00 104.44 Project is being executed by RVNL. 

9 Ahemdabad -Mahesana (GC) 2015-16 420.00
(A)

- 50 (EBR(IF)) 70.00 0.00 70.00 New work sanctioned in 2015-16.

(A) - Abstract cost
(S)- Sanctioned cost

(U)- Unsanctioned cost

GAUGE CONVERSION 

95.22 150 
+

150 (EBR(IF))

2008-09

5



Sr.
 

No

Name of Project Year of 
sanction

Abstract/ 
Sanctioned 

Cost

Approx. 
Expenditu

re up to
 31.03.15

Budget Grant 
during 

2015-16

Total 
length

 (in km)

Length 
completed

(in km)

Balance 
length

 (in Km)

Remarks 
(Rs in crores)

1 1389.62
(S)

225.00

 

2 Viramgam-Samakhiyali(182.23 
Km)

2011-12 1037.15
(S)

257.03 300 
+

300 (EBR(IF))

182.23 43.00 139.23 Completed - 43 Km. 
Viramgam-Sadla           - 21.00 Km
Jatpipli-Vasadva           - 11.50 Km             
Chuli-Sukhpur               - 10.50 Km 
Targeted -(2015-16)      - 30.50 Km. 
Dharangadhra - Chuli       - 15.00 Kms.         
Vasadva- Dharangadhra   - 15.50 Km 
 Remaining 108.73 Km will be completed in due course of time 
subjected to availability of adequate fund.

3 Viramgam-Surendranagar -
(65.26 Km)

2013-14 279.4
(S)

287.48 100
+

100 (EBR(IF))

65.26 65.26 0.00 Project completed.

4 Vatva-Ahemdabad -(7.5 Km) 2013-14 32.58
(A)

0.00 30
+

30 (EBR(IF))

7.50 0.00 7.50 Detailed estimate under finalization for sanction by comptent 
authority.

5 Palanpur-Samakhiyali -(274.73 
Km)

2013-14 1266.89
(A)

0.00 1.0  
(EBR)

274.73 0.00 274.73 Project is being executed by RVNL. 

6 Surat-Kosamba-(35.00 Km) 2000-01 49
(A)

0.00 0.0001 35.00 0.00 35.00 Project is freezed by Railway Board.

7 Surrendranagar-Rajkot (116.17 
Km)

2015-16 1315.22
(A)

0.00 80.07 
(EBR(IF))

116.17 0.00 116.17 New work sanctioned in 2015-16.

8 Nimach-Chittaurgarh 
(55.73 Km)

2015-16 259.68
(A)

0.00 5.93
(EBR(IF))

55.73 0.00 55.73 New work sanctioned in 2015-16.

9 Vatva-Ahemdabad -Sabarmati -
4th line -(15.00 Km)

2015-16 200
(A)

0.00 54.57  
(EBR(IF))

15.00 0.00 15.00 New work sanctioned in 2015-16.

(A) - Abstract cost
(S)- Sanctioned cost
(U)- Unsanctioned cost

1130.24 500
+

600 (EBR(IF))

306.93Udhna-Jalgaon with 
electrification ( 306.93 Km) 
(98 Km in Gujrat )
(208.93 Km in Maharashtra)

2008-09
DOUBLING

Gujarat : 98.00 Km -
Completed - 87 Km. 
Chalthan-Navapur        - 87 Km
Targeted -(2015-16)      - 11 Km. 
Udhna-Chalthan            -11 Km 

Maharashtra : 208.93 Km -
Completed - 138 Km. 
Navapur-Nandurbar    - 57 Km
Nardana-Jalgaon           -81 Km
Targeted -(2015-16) -      54 Km. 
Nandurbar -Sindhkheda -54 Km 
 Remaining   16.93 Km will be completed by 31-03-2017 subjected 
to availability of adequate fund.

81.93



 
Sr. 
No.

Name of Survey Length 
Kms.

Month &
Year of 

completion

State Project 
cost Rs. in

(crores)

Rate of 
Return

Remarks

(A)  NEW LINE  
1 Dwarka - Porbandar Traffic 

Survey for New Line
112.50 Oct. 2010 Gujarat 484.37 (-) 2.47% Under consideration.

2 Porbandar-Saradiya-Junagarh
Traffic Survey for New Line

104.49 Jan. 2011 Gujarat 415.65 (-)3.23% Under consideration.

3 Material Modification for New 
Line between Veraval-Kodinar 
via Sutrapada & Morasa

36.91 Feb. 2011 Gujarat 252.68 (+) 19.31% Project Sanctioned vide 
 PB Item No 10

of year 2011 - 12
4 Traffic Survey for Bhavnagar-

Pipavav-Una-Kodinar for New 
Line.

268.34 May 2011 Gujarat 1079.60 (-) 0.20% Under consideration of Railway Board.

5 Updating Survey for new BG line 
between Bhavnagar - Mahuva

117.60 Dec. 2011 Gujarat 592.63 (-) 2.32% Under consideration of Railway Board.

6 Updating Survey for new BG line 
between Kodinar - Pipavav 
Coastal Line

106.88 May 2011 Gujarat 481.47 (-) 0.20% Under consideration of Railway Board.

7 Updating Survey for new BG line 
between Bhavnagar - Tarapur

135.90 Dec. 2011 Gujarat 744.61 (+) 0.59% Under consideration of Railway Board.

8 Updating Survey for new BG line 
between
Bhavnagar - Khambhat

130.60 Dec. 2011 Gujarat 737.01 (+) 0.73% Under consideration of Railway Board.

9 Reconnaissance  Engineering 
Cum - Traffic Survey for new BG 
line between
Botad - Gondal via Jasdan

108.50 Feb. 2012 Gujarat 1014.69 (-) 3.65% Under consideration of Railway Board.

10 PET Survey for GC between 
Botad - Bhimnath & Extn. by 
new BG line upto Dholera.

57.26 Feb 2012 Gujarat 496.21 (+) 3.76 % Under consideration of Railway Board.

11 PET Survey for new BG line 
between  Bhimnath-Dholera

27.60 Aug.2012 Gujarat 252.33 (+) 3.93% Under consideration of Railway Board.

12 RET Survey for new BG line between 
Botad-Gondal via Jasdan.

108.50 Apr.2013
Aug.2013

Gujarat 1076.65
1058.28

(-) 3.64%
(-) 3.59%

Under consideration of Railway Board.

13 RETS for New BG line between 
Porbandar-Veraval

133.49 Dec.2013
Nov. 2014

Gujarat 1232.40
1205.35

(-) 3.43%
(-) 3.46%

Under consideration of Railway Board.

14 Traffic survey for new BG line 
between Botad - Gondal via 
Jasdan 

108.50 Feb. 2014 Gujarat 1058.28 (+) 0.08% Shelved vide Rly. Bd's letter No. 
2012/W1/WR/Survey/BTD-GDL

dated 25-04-2014
15 Updating of RETS for new BG 

line between 
Kharaghoda -  Santalpur

111.02 Nov. 2014 Gujarat 710.13 (-) 4.23% Under consideration of Railway Board.

16 RETS for New BG line between 
Dahod - Banswara

123.45 Jan. 2015 Gujarat 1146.65 (-) 3.91% Under consideration of Railway Board.

17 RETS for New BG line between 
Nadiad - Dholka

50.90 Mar. 2015 Gujarat 976.60 (+) 0.93% Under consideration of Railway Board.

1 Final Location Survey for GC 
between Bhuj-Naliya & 
extension by New Line
Upto Vayor

126.30 Aug.2010 Gujarat 491.46 (+)10.69% Sanctioned vide PB Item No. 2 
for the year 2008-09

2 PETS GC Botad-Ahmedabad 170.48 Jan. 2011 Gujarat 567.18 (+) 2.61%
(+) 12.21%

Sanctioned vide PB Item No. 14 
for the year 2011-12

3 PETS GC Dhasa-Jetalsar 104.44 Jan. 2011 Gujarat 376.59 (+) 5.83% Sanctioned vide PB Item No. 15
for the year 2011-12

4 PETS for Gauge Conversion 
between Ahmedabad-
Mahesana

68.78 Feb. 2011 Gujarat 261.87 (+) 17.89% Under consideration.

5 Material Modification for GC 
from MG to BG between 
Mahesana-Taranga Hill

57.40 Feb. 2011 Gujarat 191.14 Not 
worked

out

Material Modification proposal sent to 
Railway Board on  16-02-2011.
This work sanctioned for construction 
vide P.B.Item No. 12 for the year 
2011-12.

6 Material Modification for GC 
from MG to BG 
Shapur-Saradiya 

46.00 Feb. 2011 Gujarat 196.30 Not 
worked

out

Material Modification proposal sent to 
Railway Board on  16-02-2011.
This work sanctioned for construction 
vide P.B.Item No. 10 for the year
2011-12.

 SURVEY COMPLETED IN LAST 5 YEARS (01-04-2010 TO 31-03-2015) IN GUJARAT

        (B)  GAUGE CONVERSION 
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 SURVEY COMPLETED IN LAST 5 YEARS (01-04-2010 TO 31-03-2015) IN GUJARAT

7 Himmatnagar - Khedbrahma 
GC and Extn. upto Abu Road by 
new line

143.68 Sept 2011 Gujarat 
Rajasthan

1197.20 (-) 2.82% Under consideration of Railway Board.

8 RETS for GC between 
Khijadiya - Amreli -
Visavdar - Junagadh

133.61 Dec 2011 Gujarat 580.12 (+) 0.34% Under consideration of Railway Board.

9 Bilimora - Waghai - GC and
Extn.upto Manmad by New Line

253.65 Dec.2012
June 2013

Gujarat &
Maharashtra

3538.01
3525.27

(+) 2.27%
(+) 2.29%

Under consideration of Railway Board.

10 RETS for GC between 
PRTN-Jambusar-Samni & 
Jambusar-Kavi 

102.72 Mar.2013
Sept.2013

Gujarat 792.39
778.54

(+) 2.63%
(+) 2.74%

Under consideration of Railway Board.

11 RETS for Khijadiya-Amreli-
Visavadar-Junagarh Gauge 
Conversion 

133.61 Aug.2013
Dec. 2013

Gujarat 597.70
583.24

(-) 1.51%
(-) 1.41%

Under consideration of Railway Board.

12 RETS for Jhaghadia-Netrange 
GC & extn upto Nandurbar via 
Sagbara-Khopar-Tawda - 
Shahda - Dondaicha by New 
Line

177.38 Dec. 2013 Gujarat &
Maharashtra

1436.35 (-)3.88% Under consideration of Railway Board.

13 RETS for GC of Chhuchhapura-
Tankhala  and extnsion by new 
BG line upto Rajpipla 

66.40 Sept. 2014 Gujarat 848.24 (-) 1.89% Under consideration of Railway Board.

14 RETS for GC between 
Champaner-Pani Mines

52.22 Mar. 2015 Gujarat 436.15 (-) 4.15% Under consideration of Railway Board.

15 PETS for Gauge Conversion of 
existing MG line in to BG line 
between Ambliyasan- Vijapur - 
Adraj Moti Section

81.28 Mar. 2015 Gujarat 571.89 (-) 5.84% Under consideration of Railway Board.

(C)   DOUBLING
1 PETS  for Doubling between

Mahesana-Palanpur
65.10 Feb.2011 Gujarat 316.05 (+) 15.73% Under consideration.

2 Final Location Survey for 
Doubling of Palanpur - 
Samakhiali

247.73 Nov. 2011 Gujarat 1320.22 (+) 17.33% Project sanctioned vide Pink Book 2013-
14 Item No. 24.  

This project has been transferred to 
RVNL by Railway Board.

3 PETS for Surendranagar-
Rajkot Doubling

116.17 Feb. 2014
---------------
Sept. 2014

Gujarat 1332.97
--------------
1315.22

(+)17.38%
----------------
(+) 17.53%

Project sanctioned vide Pink Book 2015-
16 Item No. 26.  

4 PETS for GC between 
Ahmedabad - Mahesana  
(68.78 Km) & Doubling between
Mahesana - Palanpur 
(65.10 Km) 

133.88 Mar. 2015 Gujarat 1251.92 (+) 18.36% Under consideration of Railway Board.
Project for Gauge Conversion of 
Ahmedabad - Mahesana has been 
sanctioned by Railway Board vide Pink 
Book for the year 2015-16, item No.15.
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No.
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(A)  NEW LINE  
1 Bilimora - Waghai - GC and

Extn.upto Manmad by New Line
253.65 Dec.2012

June 2013
Gujarat &

Maharashtra
3538.01
3525.27

(+) 2.27%
(+) 2.29%

Under consideration of Railway Board.

2 RETS for Jhaghadia-Netrange 
GC & extn upto Nandurbar via 
Sagbara-Khopar-Tawda - 
Shahda - Dondaicha by New 
Line

177.38 Dec. 2013 Gujarat &
Maharashtra

1436.35 (-)3.88% Under consideration of Railway Board.

3 PETS for provision of Bye pass 
line between 
Naigaon - Juchandra

7.03 Feb. 2014
May 2014

Maharashtra 423.62
423.28

(-) 2.29%
(-) 2.28%

Under consideration of Railway Board.

(B)  GAUGE CONVERSION  

NIL

(C)   DOUBLING

NIL

 
Sr. 
No.

Name of Survey Length 
Kms.

Month &
Year of 

completion

State Project 
cost Rs. in

(crores)

Rate of 
Return

Remarks

(A)  NEW LINE 
 

1 Preliminary Engineering Cum - 
Traffic Survey for new BG line 
between Badisadri - Nimach

48.35 Dec. 2011 Rajasthan/
MP

303.46 (-) 3.25% Under consideration of Railway Board.

2 Preliminary Engineering Cum - 
Traffic Survey for new BG line 
between Badisadri - Nimach

48.35 Feb 2013 Rajasthan / 
MP

399.38 (-)3.76% Under consideration of Railway Board.

(B)  GAUGE CONVERSION  

NIL

(C)   DOUBLING

NIL

 SURVEY COMPLETED IN LAST 5 YEARS (01-04-2010 TO 31-03-2015) IN MAHARASHTRA

 SURVEY COMPLETED IN LAST 5 YEARS (01-04-2010 TO 31-03-2015) IN MP



ANNEXURE - I 

                                            Status as on 19-10-2015

Sr. No./ 
BB No.

Section Length
in Km 

Target date
Survey Completed

Progress
%

Remarks

1 2 3 4 5 6
1
-

Badi Sadri - Nimach 
Updating / PETS /

 New BG line

48.35 31-03-2015
21-04-2015

100% Survey completed.
After approval by CAO (C) CCG, Project Report and 
Estimate with covering letter sent to CAO (C) JP/NWR
on 21-04-2015 for compiling as per Dy. CE (C) UDZ, 
NW Rly letter No.W-60/ Const./ UDZ/MJ-NDT & HL-
NMH dated 27-11-2014 and Railway Board's letter No. 
2003/W-I/NWR/GC/2 dated 27-05-2014. 

2
44

Vatva - Ahmedabad - 
Sabarmati 4th line

FLS / Doubling

13.30 29-05-2015 70% New Survey sanctioned vide Blue Book 2015-16,
item No. 44.
DPR and Detailed Estimate are under finance vetting. 

3
18

Palitana - Gariyadhar 
New BG line / RETS

40.00 30-06-2015
13-10-2015

100% Survey completed. Project Report and Abstract Estimate 
vetted by Accounts, approved by GM and sent to Railway 
Board on 13-10-2015.

4
9

Hapa-Dahinsara
RETS / New BG line

85.00 15-07-2015 60% Concept Plans, Annexures, Index Plans, Index Sections & 
Civil Estimate received from field office.
Corrected Concept Plans approved by All HODs.
Reports and Estimates of all departments received, compiled 
in HQ office, Traffic Report, Annexures & ROR worked 
out. File sent to accounts for vetting 
on 10-10-2015.

5
7

Viramgam - 
Sankheshwar

RETS / New BG line

80.00 31-07-2015 50% Concept Plans, Annexures, Index Plans, Index Sections 
& Civil Estimate received from field office.
Corrected Concept Plans approved by all HODs.
Work of preparation of Reports and Estimates is in progress.

6
---

Surendranagar - Rajkot 
FLS / Doubling

116.17 29-05-2015 100% New Survey sanctioned vide Rly.Bd's letter No. 2013/W-
I/Genl/Survey/Budget dated 01-04-2015.
DPR and Detailed Estimate submitted to Railway Board in 
September 2015.

7
23

New line for Provision of 
Broad Gauge linkages to minor 

ports of Gujrat i.e. Hazira, 
Dahej, Bedi and Porbander. 

RETS / New BG line

51.00 30-06-2015 70% Concept Plans approved by all HODs. Project Report and 
Abstract Estimate compiled in HQ office. Traffic Report, 
Annexures and ROR prepared. File sent to account for 
vetting on 20-08-2015.

Separate Survey for Surat - Hazira is sanctioned.
Samni - Dahej section is already connected with BG line. 

8
17

Rajkot - Junagarh
PETS / Doubling

103.00 31-08-2015 30% Concept Plans, Annexures received from field office. 
Corrected Concept Plans sent to CTPM for approval.

9
24

Rajkot - Okha 
PETS / Doubling

252.00 15-10-2015 50% Concept Plans approved by all HODs.
Preparation of Report and Estimate is in progress.

10
10

Veraval-Talala-Visavadar
RETS / Gauge Conversion

72.00 15-11-2015 45% Concept Plans & Annexures received from field office.
Corrected Concept Plans approved by all HODs.
Work of preparation of Reports and Estimates is in progress.

11
34

Junagadh - Veraval
PETS / Doubling

83.00 30-11-2015 20% Concept Plans & Annexures received from field office  and 
under checking at HQ office.

SUMMARY  OF  SURVEYS  IN  PROGRESS        

SURVEYS TARGETED DURING CURRENT YEAR 2015-16



Sr. No./ 
BB No.

Section Length
in Km 

Target date
Survey Completed

Progress
%

Remarks

1 2 3 4 5 6
12
---

Ahmedabad - Mahesana
FLS / Gauge Conversion

70.00 29-05-2015 100% New Survey sanctioned vide Rly.Bd's letter No. 2013/W-
I/Genl/Survey/Budget dated 01-04-2015.
DPR and Detailed Estimate submitted to Railway Board on 
08-10-2015.

13
26

Provision of New Bye Pass 
line at Luni Jn., Samdari, 

Bhildi Jn., Palanpur, 
Marwar and Pokaran Jn. 

Stations.
RETS / New BG line

--- 31-08-2015 30% Concept Plans and Annexures of Bhildi Jn. and Palanpur are 
received from field office and sent to CTPM for approval.
Luni Jn., Samdari, Marwar and Pokaran Jn. Stations are in 
NWR.
Only Bhildi Jn. & Palanpur stations are on Western Railway.

14
20

Katosan - 
Bahucharaji-Ranuj

RETS / Gauge Conversion

65.00 30-09-2015 25% Concept Plans and Annexures are received from field office 
and under checking at HQ office.

15
11

Mahesana-Harij
Radhanpur

RETS / GC / New BG line

108.00 15-11-2015 50% Concept Plans approved by all HODs. Preparation of Report 
and Estimate is in progress.

Mahesana - Ranuj is existing BG section.
Ranuj - Chanasma is MG section.
Chanasma - Harij - Radhanpur is proposed New BG line.

16
21

Kalol-Kadi-Katosan
PETS / Gauge Conversion

37.23 30-11-2015 25% Concept Plans and Annexures are received from field office 
and under checking at HQ office.

Kalol-Kadi-Katosan is MG section.

17
32

Bhadran-Bochasan-Petlad-
Nadiad

PETS / Gauge Conversion

60.00 30-09-2015 20% Concept Plans and Annexures are received from field office 
and under checking at HQ office.

Bhadran-Bochasan-Petlad-Nadiad is a NG section & trains 
are plying on this section.

18
13

Daman - Nasik
RETS / New BG line

210.42 15-07-2015 70% Concept plans approved by all HODs. Reports and Estimates 
of Civil, S&T, Electrical and Mechanical received and 
compiled. Traffic Report, Annexures and ROR prepared. 
File sent to account for vetting 
on 05-08-2015.

19
---

Nimach - Chittaurgarh
FLS / Doubling   

56.00 29-05-2015 100% New Survey sanctioned vide Rly.Bd's letter No. 2013/W-
I/Genl/Survey/Budget dated 01-04-2015.
DPR and Detailed Estimate has been submitted to Railway 
Board on 09-09-2015.

20
27

Fatehabad Chandravatiganj - 
Ujjain.

RETS / Gauge Conversion

22.96 30-06-2015 50% Concept plans approved by all HODs. Reports and Estimates 
of Civil, S&T, Electrical and Mechanical received and 
compiled. File sent to Traffic Survey Unit for preparation & 
submission of Traffic Report, Annexures and ROR on 19-10-
2015.

21
48

Kosamba - Umarpada
PETS / Gauge Conversion

65.00 30-09-2015 40% New Survey sanctioned vide Blue Book 2015-16, 
item No. 48.
Concept Plans and Annexures received from field office. 
Corrected Concept Plans approved by all HODs.
Preparation of Report and Estimate is in progress.

22
47

Makarpura - Vadodara 
3rd & 4th line

FLS / Doubling

8.50 19-01-2016 NIL New Survey sanctioned vide Blue Book 2015-16, 
item No. 47.
Tender invited and will be opened on 27-10-2015.



Sr. No./ 
BB No.

Section Length
in Km 

Target date
Survey Completed

Progress
%

Remarks

1 2 3 4 5 6
23
43

Anand - Godhra
FLS / Doubling

79.00 22-02-2016 NIL New Survey sanctioned vide Blue Book 2015-16, 
item No. 43.
Tender invited and will be opened on 27-10-2015.

24
45

Utran - Ankleshwar 
3rd and 4th line
FLS / Doubling

46.00 19-01-2016 NIL New Survey sanctioned vide Blue Book 2015-16, 
item No. 45.
Tender invited and will be opened on 22-10-2015.

25
46

Indore - Dewas - Ujjain
FLS / Doubling

80.00 19-01-2016 NIL New Survey sanctioned vide Blue Book 2015-16, 
item No. 46.
Tender opened, with TC at CE (C) North CCG.

26
25

Arnej-Tarapur rail line in the 
ahead of Botad-ADI.
RETS / New BG line

52.00 15-03-2016 10% Toposheets with marked alignment sent to field unit for 
checking the feasibility and sending Concept Plans and 
Annexures.

27
40

Umarpada - Nandurbar
RETS / New BG line

110.00 10-03-2016 10% Toposheets with marked alignment is under finalization and 
will be sent to field unit shortly for checking the feasibility 
and sending Concept Plans and Annexures.



ANNEXURE - II

Status as on 19-10-2015.

Sr. No./ 
BB No.

Section Length
in Km 

Target date
Survey 

Completed

Progress
%

Remarks

1 2 3 4 5 6
28
37

Kapadvanj - Timba
RETS / New BG line

75.00 24-04-2016 10% Toposheets with marked alignment sent to field unit for 
checking the feasibility and sending Concept Plans and 
Annexures.

29
36

 Dahod - Modasa
RETS / New BG line

140.00 05-06-2016 10% Toposheets with marked alignment sent to field unit for 
checking the feasibility and sending Concept Plans and 
Annexures.

30
22

 Piplod - Deogarh Baria -
Chhota Udepur - Rajpipla  

RETS / New BG line

140.00 28-04-2016 10% Toposheets with marked alignment sent to field unit for 
checking the feasibility and sending Concept Plans and 
Annexures.

31
35

Modasa  - Meghraj -Banswara
RETS / New BG line

150.00 29-05-2016 NIL Survey sanctioned vide Blue Book 2013-14, item No. 49.

32
30

Pratapgarh - Mandsor 
RETS / New BG line

32.00 25-05-2016 10% Survey sanctioned vide Blue Book 2013-14, item No. 42.

33
33

Nimach - Ratlam
PETS / Doubling

132.92 17-05-2016 NIL Survey is in progress by field unit.

34
1

Ratlam - Vadodara  3rd line 
RETS / Doubling

259.00 10-08-2016 10% Survey is in progress by field unit.

35
19

Gandhinagar - Prantij
RETS / New BG line

45.00 07-05-2016 10% Toposheets with marked alignment sent to field unit for 
checking the feasibility and sending Concept Plans and 
Annexures.

36
31

Dhansura-Talod
RETS / New BG line

30.00 20-05-2016 10% Survey sanctioned vide Blue Book 2013-14, item No. 46.
Toposheets with marked alignment sent to field unit for 
checking the feasibility and sending Concept Plans and 
Annexures.

37
28

Nadiad - Kheda - Matar - 
Tarapur

RETS / New BG line

45.00 05-06-2016 10% Toposheets with marked alignment sent to field unit for 
checking the feasibility and sending Concept Plans and 
Annexures.

38
39

Morbi - Tankara - Rajkot
RETS / New BG line

60.00 17-08-2016 Nil New Survey sanctioned vide Blue Book 2015-16, 
item No. 39.

39
41

New Bhuj - Mandvi
RETS / New BG line

60.00 12-08-2016 Nil New Survey sanctioned vide Blue Book 2015-16, 
item No. 41.

40
42

Khambat - Dhruvaran
RETS / New BG line

20.00 05-08-2016 Nil New Survey sanctioned vide Blue Book 2015-16, 
item No. 42.

SUMMARY  OF  SURVEYS  IN  PROGRESS        

SURVEYS TARGETED DURING NEXT YEAR 2016-17



Sr. No./ 
BB No.

Section Length
in Km 

Target date
Survey 

Completed

Progress
%

Remarks

1 2 3 4 5 6
41
14

Surat-Hazira
PETS / New BG line

20.00 2016-17 20% Letter dated 08-05-2014 received from CE, GMB stating 
that single lane BG rail route of 48.20 Km is proposed by 
forming SPV with GIDC, GMB, HIPL and Essar steel. 
Letter dated 30-07-2014 received from CE, GMB stating 
that 2nd parallel BG line / Doubling & capacity 
augumentation works will also be taken by SPV company.
File with Concept Plans & Chief Engineer GMB's above 
two letters were sent to CTPM for operating deptt.'s views 
for requirement of additional 2nd BG line. CTPM in his 
remarks dated 26-08-2014 stated that it may be prudent to 
wait for a month or so as the SPV between HIPL, GMB & 
GIDC is delayed for a long time.
File sent to CTPM on 13-10-2014 and CTPM asked to put 
up the file in March 2015 stating that there are bright 
chances for fructification of this project as SPV. 
Accordingly again file sent to CTPM on 11-03-2015 to 
decide the matter and CTPM advised vide noting on 
05-05-2015 to wait till Sept. 2015. Again file sent to CTPM 
on 14-09-2015, who advised to delete this survey vide his 
noting on 30-09-2015. Accordingly letter sent to ED 
(Project Monitoring) to delete this survey from Blue Book 
of Western Railway.

42
12

Tarapur - 
Mahemdavad

RETS / New BG line

68.00 --- --- This Survey has been clubbed with Nadiad - Kheda - Matar - 
Tarapur survey. 
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