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LIST OF SANCTIONED WORKS OVER NWR

92.67
I.0 NEW LINE (07) 

SALIENT FEATURES

780.98

2.4

MANDSAUR

DOUBLING WORK(RVNL)

2.2

1996-97

LEGEND

TONK

(i)Revised Estimate of Rs780.98cr sanction by Rly Bd.on 07.03.17.  

   RATLAM(RTM)-DUNGARPUR(DNRP)-Via-BANSWARA(BNSW)

   THIAYAT HAMIRA(THM)-SANU
(i)Land aquisition for forest & private land is still in progress. 
(ii)NOC for construction of ROB is still awaited from State Govt

  AJMER(AII)-KOTA(KTT)(NASEERABAD(NSD)-JALINDRI)
(i)CCEA sanction is yet to be obtained by Rly Bd.
 PUSHKAR(POHT)- MERTA(MTD)
(i)CCEA sanction is yet to be obtained by Rly Bd.

   AJMER(NASIRABAD)-SAWAI MADHOPUR(SWM)
(CHAUTH KA BARWARA) (CKB)Via TONK

(i)Chief Secy./Govt.of Raj. vide D.O.letter no.F-26(7)-para/RC/2013/25409
 Dt.09.12.2016  reqested railways to share full cost.of  sanctioned works in progress
 & others future projects.  (ii)State Govt. has refused to share the cost of project.

188.852417.242011-12

   TARANGAHILL(TRAH) - ABU ROAD (ABR)VIA AMBAJI 

165.002015-16 873.71

2.0  GAUGE CONVERSION WORKS (04)
   MAVLI Jn(MVJ)-BARI SADRI(BI)

i)Section closed on 01.11.2016 for GC works.
ii)Huge qty. of EW of 330000 CUM, 87 LHS, 127 Bridges, 30.00 Km 
 Retaining wall & 100   FB welds.

   JAIPUR(JP)-SIKAR(SIKR) & SIKAR(SIKR)- CHURU(CUR)

   HIMMATNAGAR(HMT)-UDAIPUR(UDZ)

58.00262.462013-14

145.00822.002013-14

59.00323.002013-14

89.381695.722017-18

82.01295.022013-14

320.04658.072008-09

208.08829.742008-09

(i)Sanctioned in PB 2017-18 (ii)Hilly terrain (iii)DPR under prepartion. 

(i)Acquisition of 47.51 Hq is pending, out of which 43.44Hq is 
forest land.  (ii)38 Major & 352 minor bridges to be constructed.
(iii)25.36 cu  of EW   (iv)20 nos. Stn. Bldg and 3 nos. PFs
(v)37800 F.B. welds

   MARWAR(MJ) - MAVLI(MVJ)(NATHDWARA)

3.0 DOUBLING (06)
   AJMER(AII) - BANGURGRAM(BNGM)

(i)Composite Cotract awarded on 24.06.2016, costing:113.38cr

   GURIYA(GRI)-MARWAR Jn(MJ)  
(i)MJ-SOD commissioned in Feb 2017.
(ii)SOD-GRI .CRS conducted on Mar 17.
(iii)SOD-CNL Commissioned on April 17

   BANGURGRAM(BNGM) - GURIYA(GRI)
(i)Detailed Estimate sanctioned by C.A.(AGM/NWR) on 25.04.2016
(ii)Composite contract, costing 174.00cr, awarded on 11.11.2016.

   RANI(RN)-MARWAR Jn(MJ).
(i)RDSO cleared arrangement of BOX culvert, in 05 major Bridges.
(ii)Commissioning of LHS requires completion of LHS work by
 DFCCIL in their part.

   ALWAR(AWR)- BANDIKUI(BKI)
(i)Composite contract amounting Rs.118.24cr awarded on 18.05.2016

   PHULERA(FL)-DEGANA(DNA)
(i)Project is notified as Special Railway Project.
(ii)EPC tender opened and RFQ finalized on 17.03.17.& RFP  
will be finalize by 2.8.17. 

4.0  DOUBLING (RVNL) (06)

   SWROOPGANJ(SRPJ)- ABU ROAD(ABR)
(i) SRPJ-BMN commissioned on May 17.

   SAROTRA ROAD(SZA)-KARJODA(KRJD)
(i)Mid Section work in Iqbalgarh(IQG)-Jethi(JTY)-Chitrasani(CTT)-
  Karjoda(KRJD)completed. Work is in progress in SZA-IQG sect
(ii) There is a important bridge in JTY-CTT section

   RANI(RN)-KESHAVGANJ(KVJ)
(i)MOI-KTR-NANA-KVJ commissioned on 15.03.2016.
(ii)Mid Section  work in RN-KZQ-FA-BRLY-JWB-MOI completed
(iii)RN-KZQ will be commissioned alongwith RN-MJ NWR/Con work

  REWARI(RE)-MANIHERU(MHU)
(i)Rewari(RE)-Kosli(KSI) Commissioned on 05.03.17..
(ii)In Kosli(KSI)-Manheru(MHU) work is in progress.

 YEAR OF 
SANCTION

COST 
IN CR

LENGTH
IN KMS

 PHYSICAL
 PROGRESS
 & TDC

Sr.
No.  NAME OF WORK

152.001597.122017-18
(i).Sanctioned in PB 2017-18 (ii).Hilly Terrian. (iii)DPR under   prepartion. 

48.43218.392011-12

43.50206.222011-12

348.55 47.002012-13

335.53 51.822012-13

281.03 60.372013-14

611.53 108.002015-16

201.41 23.12

25.36154.55

194.13 23.59

280.17 59.50

  KARJODA(KRJD)-PALANPUR(PNU)  26.00 5.40

373.61 69.02

53% 
1.DO-Deedwana,  June 17
2.GGC-Khuntla, Feb 18

6.25%
Not fixed
25%
Jan 18

Not fixed

11%
1.MVJ-BNNR, Jan 18 
2.BNNR-BI,  May 18

55% 
1. UDZ-KRCD Feb 18
2.RGQ-HMT, Feb 18

20%
1.BNGM-MLI, Jan 18.
2. AII-MLI, Feb 19
97%
1. CNL-GRI,June 17

02% 
1. HP-GRI, Dec 17
2. BNGM-HP Feb 19
18% 
1. BWA-MJ, Jan 18
2.RN-BWA, Mar 19

24%
1. AWR-DGW, Feb 18
2. DGW-BKI, Mar 19

Not fixed

Not fixed

Not fixed

Not fixed

0%
1. FL-DNA Feb 19

75%
1.ABR-MAA,  March 18
2. MAA-SIM-SZA, Oct 17.

95%
1.SRPJ-BMNW April 17.
68%
2. BMN-ABR,  March  18.
69%
1. SZA-JETHI, Sept 17
2. JETHI-KRJD, Dec 18

98%
1. KRJD-PNU, Sept 17.

90%
1.KSI-JRL,  June17
2.JRL-MHU, Dec 17.

2010-11

2010-11

2010-11

2011-12

2011-12

2011-12

(i)Sikar - Fatehpur Shekhawati section part of Sikar-Churu
CRS inspection done in Mar 17.

60%
1.FPS-CUR,   July 2017.
2.SIKR-PLSN,   Dec 17
3.PLSN-RGS,   June 18
4.RGS-JP,  Mar 19

(i)Rly. Bd. vide letter dt. 30.03.17 directed to freeze all works.

  DAUSA(DO) -GANGAPUR CITY(GGC)

1.2  

1.3  

1.4  

1.5  

1.6  

1.7  

2.1  

2.2  

2.3  

2.4  

3.1  

3.2  

3.3  

3.4  

3.5  

3.6  

   ABU ROAD(ABR)- SAROTRA ROAD (SZA)4.1  

4.2  

4.3  

4.4  

4.5  

4.6  

(i)Maval(MAA)-Sri Amirgarh(SIM)-Sarotra Road(SZA) Mid Section
  work completed

95%
1.KZQ-FA-BRLR-JWB-MOI, 
June 17

(i)Work is in progress.
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