    Annexure ‘E’

PROGRESS OF CONSTRUCTION WORKS & CONVERSION PROJECTS
PROGRESS OF MAJOR WORKS (Works costing more than 5 crores) August’ 2017
(Figures in crore of Rs.)
	S N
	Category
	Detail of works
	PB

Item

No.

(17-18)
	Year of sanction
	Anti. Cost
	Exp. up to Mar.,17
	Current

year
	Physical progress
	Remarks

	
	
	
	
	
	
	
	Outlay 2017-18
	Exp.
	
	

	1. 
	New Line
	Dausa – Gangapurcity 

(92.67 km)
	1
	1996-97
	780.98
	338.97
	60.00
	25.56


	56%
	(a)Dausa-Deedwana (35.44 km) section - (Spill over) (TDC - 31.08.17)

· Engine rolling done on 12.08.2017.

· CRS inspection has been done on17.08.2017 & 18.08.2017 & CRS has authorised the opening of section for the public carriage of passengers at a maximum permissible speed of 75 Kmph. 
(b) Gangapur City-Khuntla section (11.78 km) - Targetted section (TDC-28.2.18) 
· Earth work completed during the month – Nil cum, cumulative progress is 1,19,000 cum out of 2,27,000  cum. 

· Blanketing completed during the month – Nil cum, cumulative progress is 2,000 cum out of 31,000cum. 

· Minor bridges completed during the month – Nil cumulative progress – 05 out of total 12. 

· ROBs completed during the month – Nil cumulative progress – 01 out of total 06. 

· LHSs completed during the month – Nil cumulative progress – Nil out of total 01. 

· Ballast supply completed during the month - Nil cum, cumulative progress is Nil cum out of 34,500 cum.
· Track linking completed during the month - Nil, cumulative progress is Nil out of 14.28 km. 

· Station buildings completed during the month - Nil, cumulative progress is Nil out of 03.
(c) Deedwana-Khuntla City (45.45 km) section - Non Targetted section

· Earthwork done during the month – Nil, cumulative progress – 20,43,000 cum out of total 21,20,000 cum.  

· Blanketing done during the month – Nil, cumulative progress – 1,59,000 cum out of total 2,74,000 cum.

· All major bridges completed.  

· Minor bridges completed during the month – Nil, cumulative progress – 26 out of total 30. 

· Ballast supply completed during the month is Nil, cumulative progress is 3,500 cum out of 1,15,000 cum.
· Tunnelling work done during the month – 53 meters, cumulative progress - 1,050 metres out of 2,145 metres length. 

	2. 
	New Line
	Ratlam-Dungarpur Via. Banswara (189.00 km) New line project
	3
	2011-12
	2562.27
	176.92
	91.00
	2.83


	6.25%
	· Rajasthan Govt. has expressed inability to share the cost of project, therefore Railway Board, vide letter No. 2011/WI/NWR/NL/20                   dt. 22.03.2017, has decided to freeze the project and stop the construction activities on the project on as-is basis.

	3. 
	New Line
	Thiyat Hamira - Sanu (58.5 km)
	4
	2013-14


	276.89
	76.49
	45.00


	9.48
	25%
	Targeted project (TDC - 28.02.2018)
· Work sanctioned in 2013-14. 

· RSMML deposited Rs. 118.46 cr. with Rly. on 23.05.2013 towards their share of cost.

· Detailed Estimate costing Rs. 262.46 cr. sanction by GM/NWR on 08.07.2015. Sanction Letter No. NWR/HQ/ S&C/444283904 dt. 08.7.2015. Integrated contract of Civil & Electrical work costing Rs. 117.34 cr. awarded on 23.03.2016. 
· Land acquisition :-  Completed. 

· 1564.19 Bigha (253.46 Hect.) (Govt. land), 

· 199.14 Bigha (32.28 Hect.) (Department Land + Gochar land), 

· 235.04 Bigha (38.07 Hect.) (Private Land) and 

· 259.17 Bigha (42.06 Hect.) (Forest Land) have been acquired. 

· Earthwork done during the month – 46,000 Cum, cumulative progress – 14,81,000 cum out of total 27,50,000 cum.
· Minor bridges completed during the month 13 cumulative progress - 13 out of total 50.   

·  Ballast supply completed during the month is 6,280 cumulative progress is 39,804 cum out of 1,67,500 cum.

	4. 
	New Line
	Ajmer-Kota (Nasirabad-Jalindri) (145 km)
	5
	2013-14
	822.00
	0
	6.00
	0
	-
	· Work sanctioned in 2013-14. 

· Cost Rs. 822.00 cr. & ROR (-) 6.61%.

· CCEA sanction yet to be obtained by Railway Board.

	5. 
	New Line
	Pushkar - Merta (59 km)
	6
	2013-14
	323.00
	0
	0.01
	0
	-
	· Work sanctioned in year 2013-14. 

· Cost Rs. 323.00 cr. & ROR (-) 7.65%.

· CCEA sanction yet to be obtained by Railway Board.

	6. 
	New Line
	Ajmer (Nasirabad) - Sawai Madhopur (Chauth ka Barwara) via Tonk (165 km)


	7
	2015-16
	873.71
	0
	30.00
	0
	-
	· Work sanctioned in year 2015-16. 

· Cost Rs. 873.71 cr. & ROR (-) 7.25%.
· Cabinet Committee on Economic Affairs (CCEA) have approved on 22.2.14 (ref.  Rly. Bd's letter No. 2010/W-I/NWR/NL/8 Survey/Pt-I dt. 12.08.2015). 
· Project sanctioned with 50% share of cost and provision of free land by Govt. of Rajasthan. Consent for entering MOU awaited from State Govt. of Rajasthan. State Govt of Rajasthan advised vide letter dt. 12.05.16, 09.06.16 & 04.08.16 for signing the MOU. Now Rajasthan Govt. has refused to share the cost of project. 

· Contract for FLS work finalised on 28.03.2016 and work is in progress. 
· Rajasthan Govt. has refused to share the cost of project. 


	7. 
	New Line
	Taranga Hill-Abu Road via Ambaji (89.38 km) new line project


	8
	2017-18
	1695.72
	0
	10.00
	0
	-
	· Work sanctioned in current year i.e. 2017-18. 

· Cost Rs. 1695.72 cr. & ROR = (-) 6.59%.

· CCEA sanction yet to be obtained by Railway Board.
· NIT for FLS under preparation and will be issued shortly.
· DPR under finance vetting and likely to be submitted in Sept’2017



	8. 
	Gauge Conversion
	Ajmer-Chittaurgarh-Udaipur (300 km), incl. Material Modifications for extension from Udaipur to Umra (11 km), Mavli- Nathdwara (16 km),  Mavli Jn.-Bari Sadri (82.01 km) and 

Natdwara-New Nathdwara (10.8 km) new line.


	9
	1996-97
	855.16
	580.82
	120.00
	11.99
	100%

Balance section
11%
	(i) Ajmer-Chittaurgarh-Udaipur (300 km):- Work completed & section opened. 

(ii) Mavli-Nathdwara MM (16.00 Km):- CRS inspection done on 14.04.2011 and authorization for running of passenger trains at 100 Kmph issued on 15.04.2011. Section commissioned in 2011-12. 
(iii) Natdwara-New Nathdwara new line (10.8 km) :- FLS completed. Estimate has been vetted by construction finance. Estimate is under vetting with Open Line finance.
 (iv) Mavli Jn.-Bari Sadri (82.01 km) GC

(a) Mavli Jn.-Bhinder (41.01 km) Targetted section (TDC-31.01.18)
· Work sanctioned in 2013-14.  Detailed Estimate costing Rs. 290.66 Cr. sanctioned by Railway Board on 27.11.2015. Contract amounting to Rs. 137.40 Cr. awarded on 16.06.2016.

· Earthwork done during the month – Nil, cumulative progress – 4,75,000 cum out of total 10,41,000 cum. 

· Minor bridges completed during the month 01, cumulative progress - 40 out of total 56. 
· Ballast supply completed during the month - Nil, cumulative progress is 2,880 cum out of 81,780 cum.  

· FB welding: Contract of awarded on 20.02.2017.

· Section has been closed from 01.11.2016 for taking up GC work. 
 (b)Bhinder-Bari Sadri  (41.00 km) Non targetted section 

· Work sanctioned in 2013-14.Detailed Estimate costing Rs. 290.66 Cr. sanctioned by Railway Board on 27.11.2015. Contract amounting to Rs. 137.40 Cr. awarded on 16.06.2016.

· Earthwork done during the month – Nil, cumulative progress – 1,02,000 cum out of total 10,99,000 cum. 

· Minor bridges completed during the month - Nil, cumulative progress - 21 out of total 68. 
· Contract of FB welding awarded on 20.02.2017.

· Section has been closed from 01.11.2016 for taking up GC work. 


	9. 
	Gauge Conversion
	Jaipur-Ringus-Churu & Sikar-Loharu 

(320.04 km)          
	11
	2008-09
	941.04
	545.33
	195.00
	78.11
	100%

Balance section 60%


	(a) Sikar-Loharu (122.13 km) section 

· Section commissioned on 01.9.2015 and handed over to Open Line on 24.10.2015.
(b) Jaipur-Ringus-Sikar (107.45km) section

(i) Sikar-Palsana section (27 km) - Targeted section (TDC-30.12.17)

· Earth work completed during the month - 20,000 Cum, cumulative progress is 80,000 cum out of 1,10,000 cum. 

· Major bridges completed during the month – Nil cumulative progress – Nil out of total 01. 

· Minor bridges completed during the month – 25 cumulative progresses – 25 out of total 25.
· Ballast supply completed during the month - 1,700 cum, cumulative progress is 50,700 cum out of 60,000 cum.
· Track linking (with service rails) completed during the month 5.50 Km, cumulative progress is 25.00 km out of 27.00 km. 
 (ii) Palsana- Ringus (23 km) - Non targeted section 
· Contract for earthwork in embankment, cutting etc. and construction/alteration of service building, PF shelter, FOB etc. awarded on 17.11.2015 and work is in progress.

· Earthwork done during the month – Nil cumulative progress – 22,000 cum out of total 70,000 cum. 

· Ballast supply completed during the month - 4,960 cum, cumulative progress is 35,028 cum out of 52,000 cum.
· Track linking (with service rails) completed during the month is Nil, cumulative progress is 10.80 km out of 23.00 km. 

· Section has been closed from 15.11.2016 for taking up GC work. 

 (iii) Jaipur- Ringus (57.45 km) - Non  Targetted section
· Contract for earthwork in embankment, cutting etc. and construction/alteration of service building, PF shelter, FOB etc. awarded on 17.11.2015 and work is in progress.

· Earthwork done during the month – Nil cumulative progress – 1,15,000 cum out of total 1,85,000 cum. 

· Ballast supply completed during the month is 2,288 cum cumulative progress is 44,931 cum out of 1,47,000 cum.
· Contract for Ringus - Detour alignment awarded on 24.06.2016. Land acquisition & Earthwork is in progress. Physical progress - 25%. 

· Section has been closed from 15.11.2016 for taking up GC work.

 (c) Sikar-Churu section (90.46 km)

(i) Sikar-Fatehpur Shekhawati (47.06 km) section

Hon’ble MR inaugurated introduction of passenger trains on Sikar-Fatehpur Shekhawati (48.00 km) GC 20.06.2017. 
(ii) Fatehpur Shekhawati- Churu (43.40 km) (Spill over)  (TDC-31.08.17)

· Engine rolling done on 20.08.2017 and CRS inspection planned on 18/19.09.2017

· Earth work, Minor bridges, Ballast supply, station buildings & TRR work completed. 

	10. 
	Gauge Conversion
	Himmatnagar-Udaipur (208.48 km)
	WR-12
	2008-09
	1161.64
	313.60
	237.00
	95.25
	56%
	(a) Udaipur-Kharwachanda (24.26 km) - Targetted section (TDC-28.02.18)

· Earthwork done during the month – 71,000 Cum, cumulative progress – 15,12,000 cum out of total 22,91,000 cum. 

· Minor bridges completed during the month Nil, cumulative progress - 54 out of total 94. 
· Ballast supply completed during the month - Nil, cumulative progress is 34,800 cum out of 79,500 cum.  

· The section has been blocked w.e.f. 01.01.2017, for gauge conversion.

·  Tender for earthwork, minor bridges, track dismantling & linking in Udaipur-Umra Section has been discharged twice and is being re-invited.  
· Tender for superstructure of major bridges in Umra-Kharwa Chanda section is yet to be finalised for major bridges No. 251 & 19 (7 Nos composite girders of 24.40 m. span), has been re-invited and has been opened on 24.08.2017. 
· Tender for 20 Nos. quarters at Kharwa Chanda has been awarded. 
(b) Himatnagar-Raighadh Road (24.00 km) - Targetted section (TDC-28.02.18)
· The section has been blocked w.e.f. 01.01.2017, for gauge conversion.
· Earthwork done during the month – 1,000 Cum, cumulative progress – 87,000 cum out of total 1,10,000 cum. 

· Minor bridges completed during the month - 1, cumulative progress - 53 out of total 65. 
· Ballast supply completed during the month - Nil, cumulative progress is 5,000 cum out of 60,000 cum. 
·  Contracts for various activities awarded and works are in progress. But there are some constraints which may delay the commissioning of this section.
 (c) Kharwachanda-Raighadh Road (161.26 km) -  Non Targetted section

· The section has been blocked w.e.f. 01.01.2017, for gauge conversion.  
· Earthwork done during the month – 35,000 cum, cumulative progress – 41,25,000 cum out of total 51,75,000 cum. 

· Minor bridges completed during the month 01, cumulative progress - 293 out of total 490.   

· Major bridges completed during the month Nil, cumulative progress - Nil out of total 32.
· Ballast supply completed during the month is 3,300 cum cumulative progress is 67,100 cum out of 3,65,000 cum.
Note :- Out of total project length 299.20 km, NWR is executing 208.48 km GC work. 65 km of NWR portion falls in Gujarat State. Balance GC work of this project is being executed by Western Railway. 


	11. 
	Gauge Conversion
	Marwar-Mavli (152 km)
	14
	2017-18
	1597.12
	0
	1.00
	0
	-
	· Work sanctioned in current year i.e. 2017-18. 

· Cost Rs. 1597.12 cr. & ROR (-) 4.91%.
· CCEA sanction yet to be obtained by Railway Board.

· DPR vetted from Const. finance and likely to be submitted to RB by    Sept’2017.
· Tender for FLS work has been opened on 08.08.2017.


	12. 
	Doubling


	Ajmer-Bangurgram doubling (48.43 km)
	23
	2011-12
	272.99
	59.09
	70.00
	11.78
	20%
	(a) Bangargram-Mangaliyawas (21.00 km) - Targetted section (TDC-31.01.18)
· Work sanctioned in the year 2011-12. 

· Detailed estimate sanctioned by Railway Board amounting to Rs. 218.39 cr. (Rs. 174.62 cr. Civil, Rs. 8.04 cr. Elect. Engg. and Rs. 35.73 cr. S&T) vide letter No. 2011/W-I/NWR/DL/23 Estimate dt. 21.9.2012. 

· Composite contract costing Rs. 113.38 cr. awarded on 24.06.2016.

· Earthwork done during the month – 10,000 cum, cumulative progress – 91,100 cum out of total 1,00,000 cum. 

· Minor bridges completed during the month - 01, cumulative progress - 31 out of total 33.   

· Ballast supply completed during the month - 690 cumulative progresses is 20,160 cum out of 70,000 cum.
· Track linking completed during the month 3.00 km, cumulative progress is 4.50 km out of 21.00 km. 
 (b)Ajmer-Mangaliyawas (27.43 km) -  Non targetted section. 

· Work sanctioned in the year 2011-12. 

· Detailed estimate sanctioned by Railway Board amounting to Rs. 218.39 cr. (Rs. 174.62 cr. Civil, Rs. 8.04 cr. Elect. Engg. and Rs. 35.73 cr. S&T) vide letter No. 2011/W-I/NWR/DL/23 Estimate dt. 21.9.2012. 

· Composite contract costing Rs. 113.38 cr. awarded on 24.06.2016.

· Minor bridges completed during the month - Nil cumulative progress - 06 out of total 30. 

	13. 
	Doubling


	Guriya-Marwar (43.50 km) & Karjoda-Palanpur (5.40 km) doubling (48.90 km)
	24
	2011-12
	257.78
	179.01

	20.00
	13.99
	99%


	· Sojat-Marwar (21 km) part of Guriya-Marwar (43.50 km) doubling project commissioned on 11.02.2017.
· CRS inspection of Sojat-Guriya (22.64 km) part of Guriya-Marwar (43.50 km) doubling project has been done on 07.03.2017, authorisation received on 9.03.2017 at 100 kmph. NI of Sojat-Chandawal section (15.24 Km) completed on 27.04.2017 and section has been commissioned.

· NI of Chandawal-Guriya section (10.25 Km) planned after monsoon. 

· Marwar-Chandawal (36.09 km) doubling project has been completed and dedicated to nation by Hon’ble MR on 20.06.2017.  

	14. 
	Doubling
	Bangurgram - Guriya - Patch doubling (47 km)
	26
	2012-13
	348.55
	12.58
	125.00
	9.41
	10%
	(a)Haripur-Guriya (9.00 km) - Targetted section (TDC-31.12.17)

· Work sanctioned in the year  2012-13
· Detailed estimate of Rs. 348.55 Cr.  has been sanctioned by competent authority (AGM) vide letter No. NWR/HQ/S&C/444283904 on 25.04.2016. 

· Composite contract amounting to Rs. 174.00 Cr. awarded on 11.11.2016. 
· Earthwork completed. 
· Ballast supply completed during the month - Nil, cumulative progress is 10,000 cum out of 70,000 cum.
· All 13 Minor bridges completed.
 (b) Bangurgram-Haripur  (38 km) -     

      Non tartetted section

· Work sanctioned in the year  2012-13
· Work for final location survey & drawing work has been completed.

· Detailed estimate of Rs. 348.55 Cr.  has been sanctioned by competent authority (AGM) vide letter No. NWR/HQ/S&C/444283904 on 25.04.2016. 

· Composite contract amounting to Rs. 174.00 Cr. awarded on 11.11.2016. 
· Earthwork done during the month – Nil, cumulative progress – 52,000 cum out of total 15,00,000 cum. 

· Minor bridges completed during the month Nil, cumulative progress - 03 out of total 102.  

	15. 
	Doubling 
	Rani - Marwar Jn.- Patch doubling (54.50 km)
	25
	2012-13
	369.83
	123.29
	120.00
	22.86


	42%
	(a) Marwar-Bhinwaliya (21.88 km)  -   Targetted section (TDC-31.01.18)

· Work sanctioned in the year  2012-13
· Detailed estimate of Rs. 335.53 Cr. sanctioned by Railway Board vide letter No. 2013/W-1/NWR/DL/6 Estimate dt. 14.10.2014.

· Integrated Tender of Civil & Electrical works of amounting to Rs. 152.62 Cr. is accepted on 30.12.2015. Works are in progress.

· Earthwork done during the month – Nil, cumulative progress – 2,72,000 cum out of total 2,82,000 cum. 

· Minor bridges completed during the month - Nil, cumulative progress - 07 out of total 8. 

· RUB completed during the month - Nil, cumulative progress - 03 out of total 5.
· Track linking completed during the month - Nil, cumulative progress is 6.80 km out of 21.88 km. 

· Ballast supply completed during the month - Nil, cumulative progress is 50,000 cum out of 80,000 cum.
 (b)Rani-Bhinwaliya (29.94 km) - Non Targetted section

· Work sanctioned in the year  2012-13
· Detailed estimate of Rs. 335.53 Cr. sanctioned by Railway Board vide letter No. 2013/W-1/NWR/DL/6 Estimate dt. 14.10.2014.

· Integrated contract of Civil & Electrical works of amounting to Rs. 152.62 Cr. has been awarded on 30.12.2015. Works are in progress.

· Earthwork done during the month – Nil, cumulative progress – 3,52,000 cum out of total 4,18,000 cum. 

· Minor bridges completed during the month Nil, cumulative progress - 24 out of total 28.  
· Ballast supply completed during the month - Nil cumulative progress is 18,757 cum out of 1,09,000 cum.


	16. 
	Doubling
	Alwar-Bandikui (60.37 km)
	26
	2013-14
	293.68
	49.64
	120.00
	59.46
	28%
	(a) Alwar-Dhigawara  (27.00 km) - Targetted section (TDC-28.02.18)

· Work sanctioned in the year 2013-14.
· Detailed Estimate of Rs. 281.03 cr. (Civil Engg. = Rs. 241.01, S&T Engg. = Rs. 33.26 cr. and Electrical Engg. = Rs. 6.76 cr.) sanctioned by Railway Board vide letter No. 2014/W-I/NWR/DL/19 Estimate dt. 08.09.2015.
· Contract amounting to Rs. 118.24 Cr.  awarded on 18.05.2016. 

· Earthwork done during the month – 5,000 cum cumulative progress – 1,62,000 cum out of total 1,65,000 cum. 

· Minor bridges completed during the month - Nil, cumulative progress - 22 out of total 32.

· Ballast supply completed during the month - Nil, cumulative progress is 75,000 cum out of 78,300 cum.
· Track linking in completed during the month is Nil, cumulative progress is 10.00 km out of 27 km. 

 (b) Dhigawara-Bandikui (33.37 km) - Non Targetted section. 

· Work sanctioned in the year 2013-14.
· Detailed Estimate of Rs. 281.03 cr. (Civil Engg. = Rs. 241.01, S&T Engg. = Rs. 33.26 cr. and Electrical Engg. = Rs. 6.76 cr.) sanctioned by Railway Board vide letter No. 2014/W-I/NWR/DL/19 Estimate dt. 08.09.2015.
· Contract amounting to Rs. 118.24 Cr.  awarded on 18.05.2016. 

· Earthwork done during the month – 1,000 cumulative progress – 66,000 cum out of total 1,45,000 cum. 

· Minor bridges completed during the month - Nil, cumulative progress - 23 out of total 65.

· Ballast supply completed during the month - Nil, cumulative progress is 52,000 cum out of 97,700 cum.

	17. 
	Doubling


	Phulera-Digana (108 km)
	27
	2015-16
	648.00
	0.05
	201.00
	0.89


	-
	· Work sanctioned in year 2015-16. 

· Detailed Estimate of Rs. 611.53 Cr. sanctioned by Railway Board vide No. 2015/WI/NWR/DL/DPR 2015-16/18 dt.28.01.2016. 

· The project has been notified in Central Gazette as Special Railway Project.
· Land acquisition :- 

· Private land :-  Complete land being acquired under Special Railways (Amendment) Act 2008.

(a) Notification of 20A published on 13.05.16. 

(b) Notification of 20E published on 15.11.2016. 

(c) Survey has been completed by the nominated survey committee and report submitted.

(d) The calculation of compensation and award amount under calculation by Land Acquisition Officer.

· Government Land :-  The issue of Sambhar Lake resolved now, further proceedings under process.

· RFP contract awarded on 09.08.2017. 

	18. 
	Works under capital investment programme 2016-17
	Jaisalmer-Bhaber  (339 km) new line
	-
	2015-16
	5000.00
	-
	-
	-
	-
	· Work sanctioned in year 2016-17.

· Cost of work Rs. 5,000 cr. 

· MOU with Rajasthan Government yet to be signed for creation of SPV for the project.

	19. 
	Works under capital investment programme 2016-17
	Parbatsar-Kishangarh (45 km) new line
	-
	2015-16
	900.00
	-
	-
	-
	-
	· Work sanctioned in year 2016-17.

· Cost of work Rs. 900 cr. 

· MOU with Rajasthan Government yet to be signed for creation of SPV for the project.


1

