

From: SCR.ZN/SCR/IR/IN
To: NED.DV/NED/SCR/IR/IN@icms, BZA.DV/BZA/SCR/IR/IN@icms,
 GNT.DV/GNT/SCR/IR/IN@icms, GTL.DV/GTL/SCR/IR/IN@icms,
 HYB.DV/HYB/SCR/IR/IN@icms, SC.DV/SC/SCR/IR/IN@icms

Date: Friday, July 22, 2022 05:50PM
Subject: Fw: EC 07/471 (Part-I) NI work for commissioning of double line between Bhigwan to Washimbe stations (26.33 kms) in Daund-Kurudwadi section of Solapur Division

-----Forwarded by SCR.ZN/SCR/IR/IN on 22/07/2022 17:50 -----

To: BB.DV/BB/CR/IR/IN@icms, PUNE.DV/PUNE/CR/IR/IN@icms, SUR.DV/SUR/CR/IR/IN@icms,
 NGP.DV/NGP/CR/IR/IN@icms, BSL.DV/BSL/CR/IR/IN@icms, CCMPM.CR/CR/IR/IN@icms,
 CRCOMCTRL.ZN/CR/IR/IN@icms
 From: CR.ZN/CR/IR/IN
 Date: 22/07/2022 17:48
 Cc: ECOR.ZN/ECOR/IR/IN@icms, NWR.ZN/NWR/IR/IN@icms, SR.ZN/SR/IR/IN@icms,
 SCR.ZN/SCR/IR/IN@icms, WCR.ZN/WCR/IR/IN@icms, NR.ZN/NR/IR/IN@icms,
 SWR.ZN/SWR/IR/IN@icms, NWR.ZN/NWR/IR/IN@icms, WR.ZN/WR/IR/IN@icms
 Subject: EC 07/471 (Part-I) NI work for commissioning of double line between Bhigwan to Washimbe stations (26.33 kms) in Daund-Kurudwadi section of Solapur Division

FROM CPTM CR

TO CPTM/CCM (PM)
WR NWR NER NCR SR SCR WCR NR ECOR SWR NWR

C/- PED (CHG)/NDRB
C/- DRM/SR DOM BB PUNE BSL NGP SUR

EC 07/471 (Part-I)

Sub: Traffic blocks to undertake NI work for commissioning of double line between Bhigwan to Washimbe stations (26.33 kms) in Daund-Kurudwadi section of Solapur Division.

Ref: 1.Solapur Division's letter No. SUR.T.NI.WSB-BGVN.RVNL, Dated: 28.06.22 & 15.07.22
 2. Railway Board letter no. DTP/2022/07/31, dated 22.07.2022

 Solapur division is to operate traffic blocks to undertake NI work related to commissioning of double line between Bhigwan to Washimbe stations (26.33 kms) in Daund-Kurudwadi section. The block is planned to be operated from D-15 to D+9 days.

(D-15 is on 25.07.2022 - Monday, D-day will be on 09.08.2022 - Tuesday).

(i) Brief description of the scope of work-

In Pre NI work-Dismantling of existing SEJ and shifting of SEJ, Insertion of Turnout sleepers, Insertion of crossing portion and Turnout sleepers, modification of track circuit &

In NI work- Dismantling of existing derailing switch, Insertion of new cross over, cut-connect to new alignment and commissioning of doubling.

Repercussion on coaching Operations:

Cancellations:

Sr.	Train	From-To	JCO
1	11422/11421	PUNE-SUR-PUNE DEMU	24.07.2022 to 18.08.2022
2	12169/12170	SUR-PUNE-SUR (Daily)	25.07.2022 to 18.08.2022

3	22882	BBS-PUNE (Weekly-Tue)	26.07.2022 & 02.08.2022
4	22881	PUNE-BBS (Weekly-Thu)	28.07.2022 & 04.08.2022
5	22601	MAS-SNSI (Weekly-Wed)	27.07.2022 & 03.08.2022
6	22602	SNSI-MAS (Weekly-Fri)	29.07.2022 & 05.08.2022
7	16502	ADI-YPR (Weekly-Sun)	31.07.2022 & 07.08.2022
8	16501	ADI-YPR (Weekly-Tue)	02.08.2022 & 09.08.2022
9	11027	DR-PVR (Tri-Weekly, M, F & Sun)	24.07.2022, 25.07.2022, 29.07.2022 & 31.07.2022
10	11028	PVR-DR (Tri-Weekly, M, Tu & Sat)	25.07.2022, 26.07.2022, 30.07.2022 & 01.08.2022

Diversion of Mail/Express trains:

Sr.	Train	From-To	Proper route	Diverted route	JCO
1	18520	LTT-VSKP	PUNE -DD-KWV-WADI	PUNE-MRJ-KWV -WADI	25.07.2022 to 09.08.2022

Part-II will be issued shortly.

All concerned to note and act accordingly.