

I/37405/2021

NORTH WESTERN RAILWAY

Headquarter office,
Jaipur
Date: 25.02.2021

No. T.425/15/12 (All yard)

DRMs- Ajmer, Bikaner, Jaipur, Jodhpur

PED (Chg) – NDRB

PED TT (M) – NDRB

CPTMs – All zonal Railways

Sub: Pre NI/NI work for Ajmer yard in connection with AII-BNGM patch doubling work on MDJN-MJ section of Ajmer division.Ref: 1. Sr DOM/AII's letter no. T T.595/3/92/2020 dated 18.01.2021 & 08.02.2021.
2. Rly Bd's message no. 2014/CHG/37/1-NWR dated 12.02.2021.

Railway Board has approved NI work for Ajmer yard in connection with AII-BNGM patch doubling work on MDJN-MJ section in Ajmer division as per details given below:-

Agency	BPNI	Pre NI	NI	Post NI
Construction	27.01.21 to 17.03.21 (50 days)	18.03.21 (One day)	19.03.2021 & 20.03.2021 (02 days)	21.03.21 to 23.03.21 (03 days)
Open Line	27.01.21 to 04.03.21 (37 days)	05.03.21 to 18.03.21 (14 days)		
Railway Electrification	--	08.03.21 to 12.03.21 & 18.03.21 = 06		

The details of Cancellation/ Diversion/ partial cancellation/Regulation of trains are as under:-

Fully cancellation of trains:

S. No.	Train No.	From	To	Cancelled between	JCO Dates	Total Trip
1	02065	AII	DEE	AII-DEE	19.03.21, 20.03.21	2
2	02066	DEE	AII	DEE-AII	19.03.21, 20.03.21	2
3	02923	AII	AF	AII-AF	15.03.21 to 20.03.21	6
4	02924	AF	AII	AF-AII	15.03.21 to 20.03.21	6
5	04801	JU	INDB	JU-INDB	18.03.21, 19.03.21	2
6	04802	INDB	JU	INDB-JU	19.03.21, 20.03.21	2
7	09611	AII	ASR	AII-ASR	18.03.21	1
8	09614	ASR	AII	ASR-AII	19.03.21	1
9	09615	AII	MJ	AII-MJ	06.03.21, 07.03.21, 18.03.21, 19.03.21	4
10	09616	MJ	AII	MJ-AII	07.03.21, 08.03.21, 19.03.21, 20.03.21	4

Diversion of trains:

Sr. No	Train. No	From	To	Diverted via	JCO Dates	Total Trip
1	02248	ADI	GWL	MJ-JU-MTD-FL	19.03.21	1
2	04312	BHUJ	BE	MJ-JU-MTD-FL	19.03.21	1
3	04321	BE	BHUJ	FL-MTD-JU-MJ	19.03.21	1
4	05013	JSM	KGM	JU-MTD-FL	19.03.21, 20.03.21	2
5	05014	KGM	JSM	FL-MTD-JU	18.03.21, 19.03.21	2
6	09264	DEE	PBR	FL-MTD-JU-MJ	18.03.21	1
7	09269	PBR	MFP	MJ-JU-MTD-FL	18.03.21, 19.03.21	2
8	06521	YPR	JP	AHO-MDJN By pass	18.03.21	1
9	06522	JP	YPR	MDJN-AHO By pass	20.03.21	1
10	09565	OKHA	DDN	MJ-JU-MTD-FL	19.03.21	1
11	09566	DDN	OKHA	FL-MTD-JU-MJ	21.03.21	1
12	09601	UDZ	NJP	AHO-MDJN By pass	20.03.21	1
13	09602	NJP	UDZ	MDJN-AHO By pass	22.03.21	1
14	09707	BDTS	SGNR	MJ-JU-MTD-FL	18.03.21, 19.03.21	2
15	09708	SGNR	BDTS	FL-MTD-JU-MJ	18.03.21, 19.03.21	2
16	09711	JP	BPL	MDJN-AHO By pass	18.03.21	1
17	09712	BPL	JP	AHO-MDJN By pass	19.03.21	1
18	02991*	UDZ	JP	AHO-MDJN By pass	19.03.21	1
19	02992*	JP	UDZ	MDJN-AHO By pass	19.03.21	1
20	02993*	DEE	UDZ	MDJN-AHO By pass	18.03.21, 19.03.21	2
21	02994*	UDZ	DEE	AHO-MDJN By pass	19.03.21, 20.03.21	2

* Trains no 02991/02992 UDZ-JP-UDZ & 02993/02994 DEE-UDZ-DEE will be run with diesel power on end to end basis as mentioned above.

I/37405/2021

Partial cancellation of trains:

Sr. No.	Train No.	From	To	Partially Cancelled between	JCO Dates	Total Trip
1	02421	AII	JAT	AII-JP	15.03.21 to 20.03.21	6
2	02422	JAT	AII	JP-AII	14.03.21 to 19.03.21	6
3	04195	AF	AII	JP-AII	19.03.21, 20.03.21	2
4	04196	AII	AF	AII-JP	19.03.21, 20.03.21	2
5	09605	AII	JP	AII-MDJN	19.03.21, 20.03.21	2
6	09606	JP	AII	MDJN-AII	18.03.21, 19.03.21	2

Rescheduling of trains: Train no 02719 JP-HYB will be rescheduled by 01'30" ex JP JCO 19.03.2021.

Regulation of trains:

S. No.	Train No.	From	To	JCO	Regulation
1	09610	YNRK	UDZ	09.03.21	02' 38" at MDJN
2	09612	ASR	AII	09.03.21	02' 13" at MDJN
3	09612	ASR	AII	11.03.21	01' 13" at MDJN
4	02315	ASR	AII	18.03.21	40" at AII
5	02995	BDTS	AII	19.03.21	50" at AHO

Note:

- The impact on freight trains at MDJN point to be reduced by running of more no of long hauls.
- Before work starts of BPNI, detailed TWO must be issued to all concerned and copy to HQ.
- All SRs of 20 kmph will be relaxed to 30 kmph on 2nd day and 45 kmph on 3rd day and 75 kmph on 5th day.
- PQRS, LHS/RUB & other engineering blocks (except emergency) will not be given.
- FTR and other special trains will be regulated accordingly.
- During Pre & post NI Senior Scale officers and during NI, JA Grade officer of CNST, S&T and Engineering of open line will remain at site.
- After NI traffic staff and S&T staff will remain for 3 days more at station to avoid detention of trains in case of failure.
- During NI operating officers and CSTE/C will remain at site.
- To keep EA consumption within in limit, all other TSRs imposed on FL-MDJN-AII, AII-MJ and MJ-JU will be removed before starting the work of Pre NI.
- AII division will ensure all safety precaution for safe running of trains during the work.
- DRM/AII, PCSTE & PCE will assess preparedness and adequate resources in terms of materials & manpower before starting pre NI and NI work to avoid any chance of failure, including block bursting.
- Multiple block without regulating coaching train will be provided during post NI for welding work, tamping.
- No Caution Order will be allowed other than mentioned in given NI planning during pre NI, NI and Post NI.
- The work will be executed as per planning submitted by the division.
- Freight traffic on the section shall be planned in such a manner so that detention is minimized.
- Interchange of freight trains at PNU and CNA point shall be maintained as committed.

It should be ensured that trains regulated during block period are made up so that there link trains originate right time.

All efforts should be made to ensure completion of work within allowed duration with minimum detention to trains in the affected section with adequate supervision at an appropriate level. The division should ensure that adjacent divisions are informed well in advance to ensure the effective utilization of shadow block for maintenance works.

All concerned to please note and take necessary action accordingly.

PCCM & CPRO are requested to arrange wide publicity for the information and knowledge of public/ travelling passengers through News Papers, AIR, TV and through public address system and putting up manuscript notices on notice boards in bold capital letters at prominent locations at all stations including Enquiry Offices.

Signed by Ramesh Kumar
Vashistha

Date: 25-02-2021 14:38:26

Reason: Approved

C/- PCOM, PCE, PCME, PCEE, PCSTE, PCCM, PFA, PCSO, PCSC, CAO (C), CSTE/C

C/- CPRO, CCM (PS)

C/- Sr DOM, Sr DCM – AII, BKN, JP, JU

C/- CFTM, Dy COM (G), CTNL TT, OS/Chg, CMVI, TI/FOIS, CHC (E/C)

C/- Secy to AGM for kind information please.

C/- Secy to GM for kind information please.