

## WESTERN RAILWAY

Headquarter office,  
Churchgate, Mumbai: 400020  
Date: 30/01/2023

No. T 425/35/2

SR.DOM / SR.DCM, SR. DME, SR. DEE, SR.DSC.  
BCT,BRC,ADI, RTM, RJT,BVC  
C/- CPTM ALL ZONAL RAILWAYS, PED(CHG.)RB.

SUB:- Train repercussions during TWO of Rajkot(RJT)-Bileshwar(BLWR) doubling over Rajkot Division.

REF:- Sr. DOM-RJT MESSAGE NO : T 595/2023/8 dtd 29.01.2023.

\*\*\*\*\*

With reference to above, competent authority has accorded approval regarding work of Doubling of RJT-BLWR doubling from 31-12-2023. CCRS Inspection is fixed on 11-02-2023.

Day wise activities are discussed below for your kind perusal:

Day	Date	Two Day	Station	Activities	Block	Disconnection
Tue	31-01-2023	1	BLWR	L/3 Block till CRS, Dism of Pt No.117	...	
Wed	01-02-2023	2	BLWR	Inser. Of Pt No.115 on L/1	4:30 (18:45-23:15)	2 hrs
Thur	02-02-2023	3	BLWR	Inser. Of Sleeper of Pt No.101	...	
Fri	03-02-2023	4	BLWR	Dism. Of Pt No.118	4:30 (16:30-21:00)	2 hrs
Sat	04-02-2023	5	BLWR	Inser. Of Sleeper of Pt No.116	...	
Sun	05-02-2023	6	BLWR	Inser. Of Pt No.116	4:30(18:00-22:30)	2 hrs
Mon	06-02-2023	7	BLWR	Inser. Of Pt No.101	4:30(17:30-22:00)	2 hrs
Tue	07-02-2023	8	BLWR	Dism.of Pt No.119, 120 & Inser. Pt no.117	6:00(18:00-24:00)	2 hrs
			RJT	Line nos 3 block till CRS.		
Wed	08-02-2023	9	BLWR	NI for 14 hrs		
			RJT	L/4 block till CRS Dism. Of Pt No.101, 102, 107 & 108 & NI for 48 hrs	4:30(18:45-23:15)	2 hrs
Thur	09-02-2023	10	BLWR			
			RJT	NI Continue		
			RJT-BLWR	Pre work of Cut & Connection	3:30(18:00-21:30)	
Fri	10-02-2023	11	BLWR			
			RJT	NI Complete & CRS Inspection		
			RJT-BLWR	Pre work of Cut & Connection	3:30(16:30-20:00)	
Sat	11-02-2023	12	RJT-BLWR	Cut & Connection & CRS Speed Trial	8:00(10:00-18:00)	

Repercussions to Passenger Carrying trains will be as under:

**Fully Cancellation :**

- 1} 22959 BRC-JAM S/F Intercity from JCO 03-02-2023 to 11-02-2023.
- 2} 22960 JAM-BRC S/F Intercity from JCO 04-02-2023 to 12-02-2023.
- 3} 19571 RJT-PBR from JCO 07-02-2023 to 11-02-2023.
- 4} 19572 PBR-RJT from JCO 07-02-2023 to 11-02-2023.
- 5} 19252 OKHA-VRL from JCO 06-02-2023 to 11-02-2023
- 6} 19251 VRL-OKHA from JCO 07-02-2023 12-02-2023.
- 7} 09435 ADI-OKHA TOD JCO 11-02-2023
- 8} 09436 OKHA-ADI TOD JCO 12-02-2023

**Partially Cancellation:**

- 1} 19209 BVC-OKHA from JCO 02-02-2023 to 10-02-2023 will be short terminated at SUNR and will be reversed as 19210 hence will be partially cancelled between SUNR-OKHA.
- 2} 19210 OKHA-BVC from JCO 03-02-2023 to 11-02-2023 will be short originated from SUNR hence will be partially cancelled between OKHA-SUNR.
- 3} 12267 MMCT-HAPA DURONTO from JCO 02-02-2023 to 10-02-2023 will be short terminated at SUNR and will be reversed as 12268 hence will be partially cancelled between SUNR-HAPA.
- 4} 12268 HAPA-MMCT DURONTO from JCO 03-02-2023 to 11-02-2023 will be short originated from SUNR hence will be partially cancelled between HAPA-SUNR.
- 5} 19119 ADI-VRL Intercity from JCO 03-02-2023 to 11-02-2023 will be short terminated at SUNR and will be reversed as 19120 hence will be partially cancelled between SUNR-VRL.
- 6} 19120 VRL-ADI Intercity from JCO 03-02-2023 to 11-02-2023 will be short originated from SUNR hence will be partially cancelled between VRL-SUNR.
- 7} 22923 BDTs-JAM HUMSAFAR on JCO 06-02-2023 to 10-02-2023 will be short terminated at WKR and will be reversed as 22924 hence will be partially cancelled between WKR-JAM.
- 8} 22924 JAM-BDTs HUMSAFAR JCO on 07-02-2023 and 10-02-2023 will be short originated from WKR hence will be partially cancelled between JAM-WKR.
- 9} 19217 BDTs-VRL Saurashtra Janta from JCO 06-02-2023 to 10-02-2023 will be short terminated at SUNR and will be reversed as 19218 hence will be partially cancelled between SUNR-VRL.

10} 19218 VRL-BDTS Saurashtra Janta from JCO 07-02-2023 to 11-02-2023 will be short originated from SUNR hence will be partially cancelled between VRL-SUNR.

11} 22938 REWA-RJT JCO 06-02-2023 will be short terminated at WKR and Empty rake will be take to RJT suitably.

**Rescheduling :**

1} 22969 OKHA-BSBS JCO 09-02-2023 will be rescheduled 3 hrs Ex OKHA.

In addition to the above following trains will be regulated :

Days	Train nos
Monday	NIL
Tuesday	1} 19567 TN-OKHA 2:30 hrs enroute RJT , 2} 20937 PBR-DEE 00:30, 3} 19015 MMCT-PBR 00:30
Wednesday	1} 22908 HAPA-MAO-00:20, 2} 20820 OKHA-PURI-00:20
Thursday	NIL
Friday	1} 15045 GKP-OKHA-00:30, 2} 19578 JAM-TEN-00:30
Saturday	NIL
Sunday	NIL

**Any new TODs, FTR Trains and unscheduled trains will remain cancelled**

**Repercussions of trains during Cut & Connect block:**

Tentative Block Timings : 10:00 to 18:00 = 8 hrs (Block will be after arrival of 22945 Saurashtra Mail at RJT Sch : 9:45/9:55

Section : RJT-BLWR

Date : 11-02-2023

Day : Saturday

TWO day : Day 12

**Trains Repercussions :**

**Rescheduling :**

1} 11466 JBP-VRL JCO 10-02-2023 will be rescheduled 8 hrs Ex JBP

2} 16614 CBE-RJT JCO 10-02-2023 will be rescheduled 5 hrs Ex CBE

3} 11465 VRL-JBP JCO 11-02-2023 will be rescheduled 7 hrs Ex VRL

4} 11087 VRL-PUNE JCO 11-02-2023 will be rescheduled by 7 hrs Ex VRL

5} 22946 OKHA-MMCT Saurashtra Mail JCO 11-02-2023 will be rescheduled by 6 hrs Ex OKHA

6} 16337 OKHA-ERS JCO 11-02-2023 will be rescheduled by 9 hrs Ex OKHA

**Regulation :**

1} 19578 JAM-TEN JCO Sat 00:30 to 00:45 enroute upto RJT

2 } 22939 HAPA-BSP JCO Sat 00:30 to 00:45 enroute upto RJT  
3} 20937 PBR-DEE JCO Sat 00:15 to 00:30 enroute upto RJT

All concerned to note and ensure accordingly.

CCM(PM) is requested to feed partial cancellation of trains and issue SMS alerts to all reserved passengers through the system and CPRO-CCG is requested to publicize in various media regarding likely delay of trains ranging from 15 minutes to more passenger to monitor on NTES app.

for GM(O)-CCG

C/- Secy. to GM for GM's kind information.

C/-AGM PCOM PCCM PCME PCEE PCE PCSC CRSE CESE for information.

C/-CFTM CWE CRSE (F&O) CRSE(CHG) CCM(PM) CELEDY.CCM(PM) DY.CCM (PS) DY.CCM(G) DBM

DY.CEE(L/O) PS/PCOM AFA (EXP.) ACM(TC ) S&AO (Budget) MDBM-II /CSTM CLI(Mech) CTLC CTNL(E) OS (TC) OS (CTG.) for information and necessary action.

C/-CPRO-CCG for necessary action and wide publicity

C/-CHC(EO), CMVI/Chg, CMVI/Stock, TI/FOIS -WR C/- Principal, Staff College, Vadodara