



भारत सरकार  
नागर विमानन मंत्रालय  
(रेल संरक्षा आयुक्त)  
GOVERNMENT OF INDIA  
MINISTRY OF CIVIL AVIATION  
(COMMISSION OF RAILWAY SAFETY)



रेल संरक्षा आयुक्त,  
पश्चिम परिमंडल,  
दूसरी मंजिल, चर्चगेट स्टेशन उप भवन,  
एम. के. रोड, मुंबई - ४०० ०२०.  
टेली. फॅक्स : ०२२-२२०३४३५१

Commissioner of Railway Safety,  
Western Circle, Second floor,  
Churchgate Stn. Bldg. Annexe,  
M. K. Road, Mumbai - 400 020.  
Tel. Fax : 022-22034351

No. CRS/WC/Misc /98(Rev)

Date: 05.02.22

**GM/WR, GM/NWR,**

**Sub: Planning for CRS inspections in Western Circle during Feb/March 22 for completion of targeted sections of railways.**

\*\*\*\*

In order to facilitate railway to achieve its targets of NL/DL/GC & RE works during the year 2021- 22 for network expansion in the overall nation interest , "Date wise schedule for CRS inspections in Western Circle" has been prepared for Feb/March months. Copy of the same is enclosed. The dates indicated are as obtained from respective PHODs of WR & NWR.


Dates indicated are tentative subject to timely submission of Opening documents at least 7 days before the date indicated in schedule to have proper scrutiny. In case Opening documents are not received in time , it will be assumed that said work has been dropped from planning by railway.

It is also pertinent to mention that similar planning was made for 4 months period( Dec 21- Marhc22) to avoid crowding of inspections in last month. How ever, out of 21 sections planned, only 9 sections could be offered by railway in Dec/Jan months and remaining 12 sections planned in Dec/Jan got deferred to Feb /March month.

Railway is requested to adhere to time schedule and ensure timely submission of Opening documents- duly confirming completion of works- in order to enable Commission to complete all inspections on the indicated dates, to help railway achieve its targets.

Also, considering hectic line movement of CRS, railway can send urgent Minor works proposals on line, to enable CRS to clear it expeditiously, so that railways works are not affected.

D/A: As above.

  
(R.K. SHARMA)

Commissioner of Railway Safety  
Western Circle, Mumbai

## Tentative Inspection Program of CRS/WC (Rev): YEAR 2021-22

(Feb/March: Based on dates advised by railways )

SN	Agency	Section	Railway	Type	RKM	
<b>FEB 22</b>						
1	RVNL	Palanpur-Chandisar	WR	DL	11.88	09.02.22
2	CN/NWR	Mavli-Badlsadri	NWR	GC	82	10/11.02.22
3	RE/ADI	Bhatiya- Okha	WR	RE	71	12.02.22
4	RVNL	Sabarmati D- Lothal Bhurkhi	WR	GC	85.4	16/17.02.22
5	MMRDA	Line 2 A/7	Mumbai	Metro	18	19/20 & 23.02.22
6	CN/WR	Diversion for Br 166/169 in VG-DHN Rd	WR	Div.	3.7	24.02.22
7	CN/NWR	MTD-Kharla	NWR	DL	26	25.02.22
8	RVNL	Mitha-Radhanpur	WR	RE	32	26.02.22
9	RVNL	Samakhiali- Padampur	WR	RE	41	27.02.22
10	RE/ADI	Samakhiali-Chirai	WR	RE	33	27.02.22
11	RE/ADI	Kanalus- Bhanvad	WR	RE	55	28.02.22
12	RE/ADI	Bhanwad-Wansjalya	WR	RE	17	28.02.22
<b>MARCH 22</b>						
1	CN/NWR	Dungarpur-Jalsamad	NWR	GC	52	03/04.3.22
2	IRCON	Madar-Pushkar	NWR	RE	26	05.03.22
3	RE/ADI	Jatpili-Dharandhara-Chuli	WR	RE	39	07.03.22
4	RVNL	Dhasa -Lunidhar	WR	GC	48.69	09.03.22
5	CN/WR	Nimbahera-Bisalwaskalan	WR	DL+RE	17.41	10.03.22
6	CN/WR	Dangrwa-Jagudan	WR	GC	14.94	11.03.22
7	RVNL	Lunidhar-Jatalsar	WR	GC	57.02	12.03.22
8	CN/WR	Wankaner-Sindhavdar	WR	DL	12.43	14.03.22
9	CN/NWR	Borawar-Kuchaman	NWR	DL	12.03	15.03.22
10	RE/UMB	Ratangarh-Sardarshahar	NWR	RE	46	16.03.22
11	RE/UMB	Ratangarh-Banisar	NWR	RE	75	17.03.22
12	RVNL	Deodar-Radhanpur	WR	DL	40.62	18.03.22
13	RE/ADI	Patan-Bhildi	WR	RE	49	19.03.22
14	RE/ADI	Wankaner-Rajkot	WR	RE	42	21.03.22
15	RE/ADI	Wankaner- Maliya Miyana-Navlakhi	WR	RE	96	22/23.03.22
16	RVNL	Radhanpur-Vagpura	WR	RE	30	24.03.22
17	RVNL	Padampur-Lakhpat	WR	RE	28	24.03.22
18	IRCON	Hisar-Suratpura	NWR	RE	66	25.03.22
19	RITES	Mavli-Bhinder	NWR	RE	40	26.03.22
20	RE/JP	Luni-Marwar	NWR	RE	72	26.03.22
21	RE/JP	Jhunjhunu -Loharu	NWR	RE	57	27.03.22
22	RE/JP	Luni-Samdari	NWR	RE	48	28.03.22
23	RE/JP	Jodhpur-Luni	NWR	RE	32	28.03.22
24	CN/NWR	Jaisamad-Kharwa	NWR	GC	37	29.03.22
25	RE/ADI	Dhola-Bhavnagar	WR	RE	49	30.03.22
26	RE/ADI	Sehore-Palitana	WR	RE	27	30.03.22
27	CN/WR	Miyagaon-DB	WR	GC	30	31.03.22