

दक्षिण रेलवे
Southern Railway

मंडल कार्यालय/Divisional Office
परिचालन शाखा/Operating Branch
तिरुवनंतपुरम/Thiruvananthapuram
दिनांक/Date: 15.04.2021

सं./No. V/T 348/BCM WORK

TO,

SS/ERS-VTK, KTYM, ALLP, KYJ, QLN, TVC.

Sub:-BCM work in SRR-ERS Section.

Ref:-(i)FTCB for the month of April 2021.

(ii)CPTM Letter No.T.454/FTCB/TVC/April 2021 dated 15.04.2021.

- With reference to (I) above, Sr.DEN/N/TVC has requested 04 days line block for BCM work on both UP & DN lines (Points & Crossings) at WKI Yard of SRR-ERS Section . 03.30 Hrs spell of block per day.
- Vide Ref (ii) CPTM/MAS has accorded sanction for the blocks of 03.30Hrs per day .Four days block at WKI yard.
- The approved slot, dates and traffic repercussions are furnished bellow.

Date	Section/Station	Identified slot	Traffic repercussion
16.04.2021 (Friday) 17.04.2021 (Saturday) 23.04.2021 (Friday) 24.04.2021 (Saturday)	WKI Yard	16.20-19.50Hrs	(1) 02625-80 mints regulation, will be handed over 80 min. late at SRRB.(JCO 16.04.2021, 17.04.2021, 23.04.2021 & 24.04.2021) (2) 02639/02640 MAS-ALLP-MAS to be partially cancelled between ALLP –PGT. (T.No 02639 JCO 15.04.2021, 16.04.2021, 22.04.2021 &23.04.2021; T No. 02640-JCO 16.04.2021, 17.04.2021, 23.04.2021 & 24.04.2021) (3) 06018 ERS-SRR MEMU to be partially cancelled between MGK-SRR and Ey, rake to be moved to SRR to pick up link.(JCO 16.04.2021,17.04.2021,23.04.2021 &24.04.2021) (4) 06308/07 ALLP-CAN-ALLP partial cancellation between SRR-ALLP. (JCO 16.04.2021, 17.04.2021 23.04.2021 & 24.04.2021). (5) 06306 CAN-ERS partially cancelled between SRR-ERS and Ey. Rake to be moved to ERS to pick up link.(JCO 16.04.2021, 17.04.2021, 23.04.2021 &24.04.2021) (6) 06791/92 TEN-PGT Spl is partially cancelled between PGT-TCR.(Train no 06791 Spl JCO 15.04.2021,16.04.2021, 22.04.2021 & 23.04.2021;Train no 06792 Spl JCO 16.04.2021,17.04.2021,23.04.2021 & 24.04.2021

The following may please be ensured :-

- Blocks to be given in a corridor in the same section so that trains are not detained in subsequent blocks.
- Two BCM and two UNIMAT to be engaged during the block to ensure the expected progress.
- For monitoring the block the nominated officers are Sr.DEN/N , DSTE and AM/ERS.
- SMR/TCR & TI/TCR to be available to ensure smooth completion of the block.
- Two sets of S&T staff to be ensured for the hitch free completion of the block.
- All precautions to be taken to avoid punctuality loss to trains.
- In case of change in pattern of train services, blocks shall be rescheduled suitably without affecting punctuality.

Wide publicity to be given through Press, Media, Station Notice Boards and Public Address system regarding regulation/partial cancellation of trains.

Copy to:-

Sr.DEN/TVC, Sr.DME/TVC, Sr.DCM/TVC, DEN/S/TVC
Sr.DEE/TRD/TVC, Sr.DEE/G/TVC, Sr.DEE/OP/TVC, Sr.DSTE/TVC, DOM/TVC &
AOM/TVC
PRO/TVC,-To notify the passengers through press and other electronic media.
CHC,CHC/P, CCRC, CTLC, TPC, Comml Control, Guard's control,
TI/TCR,SMR/TCR,TI/ERS,TI/ALLP,TI/KTYM,TI/QLN
All SMRs/SSs/SMs of TVC Division,


वरिष्ठ मंडल परिचालन प्रबंधक / तिरुवनं
Sr.DOM/TVC